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FOREWORD

This Project Development Manual (PDM) for Local Public Agencies (LPA) establishes the basic
requirements for the planning, design, and construction of LPA projects that utilize federal funds
appropriated by the Federal Highway Administration (FHWA) or the Federal Transit Administration
(FTA) and are under the oversight of the Mississippi Department of Transportation (MDOT). It is now
a requirement that all LPAs and consultant’s wishing to work on LPA Projects go through a PDM
certification training session. Each attendee will be issued a certificate that is good for 2 years. A
copy of this certificate will required to be presented by the LPA in the activation packet for the project
or at the time of the LPA contracting with their consultant.

The OFFICIAL version of this PDM may be found online on the LPA website. Check for
revisions often.  http://sp.mdot.ms.gov/Ipa/Pages/Home.aspxThe PDM procedures do_not
apply to projects under the oversight of the Office of State Aid Road Construction. In order to be
readable and useful the contents have been kept to a minimum. However, the PDM along with other
documents referenced in the PDM should provide sufficient information for developing most of the
commonly encountered projects under this program. Please note that all “example” documents
accessed through links in this manual must be used as shown. The only acceptable revisions
to these forms are to make them project specific. Architectural manuals may be required for some
non-roadway projects.

The procedures contained herein will be used unless a specific requirement is changed in writing by
MDOT. Adherence to the requirements of the PDM are of utmost importance because Federal
contracts entered into without requisite authority or contrary to statute are illegal and are void as a
matter of law. Accordingly, MDOT reserves the right to develop and construct LPA projects totally in-
house, depending on size, complexity, or amount of Federal-Aid funds involved.

Authorized representatives of the MDOT may, at all reasonable times, review and inspect the services
of the LPA and any work assignments thereunder or amendments thereto. Authorized representatives
of FHWA may also review and inspect the services provided by the LPA or the LPA authorized
representative, should funds of the United States of America be utilized in payment for said services.
All reports, drawings, studies and computations prepared by the LPA or authorized representatives of
the LPA shall be made available to authorized representatives of MDOT for inspection and review at
reasonable times in the Offices of MDOT. Authorized representatives of the FHWA may also inspect
said reports, drawings and computations should funds of the United States of America be utilized.
Acceptance by MDOT shall not relieve the LPA of its obligation to correct, at their expense, any errors
in the work.

The processes described are applicable to all federally funded LPA projects administered by MDOT.
The PDM and its appendices are explanatory and instructional while the PDM links shown in blue
provide examples, procedures, regulations, forms, and criteria needed to advance a project from
planning to completion. A list of the PDM links is included in the back of the PDM. The PDM and
included links will be updated as needed to reflect changes in policy and procedures.

In order to expedite a project, it is essential that the LPA commit sufficient staff and other
resources to ensure that all applicable State and Federal requirements are met. While the LPA
is responsible for development of the project, it will be MDOT who assumes the ultimate responsibility
for ensuring compliance with applicable State and Federal requirements. Every step of the project
process, from initiation, through environmental, design, right of way, advertisement,
construction, and close out shall be performed and coordinated through an MDOT District LPA
Coordinator. Therefore, it is essential that all correspondence (except where noted) go through
the MDOT LPA District Coordinator.

MDOT has the responsibility for project oversight and, as part of that responsibility, must provide
periodic inspections to verify to the FHWA that work was accomplished in accordance with federal-aid
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procedures. Failure of an LPA to accomplish work according to the Memorandum of Understanding
(MOU) and in accordance with the instructions enclosed herein could result in the loss of federal funds
from the LPA project and could jeopardize the availability of future LPA federal funds.

As required by Federal regulations, all LPA project files must be retained by the LPA and its
consultants for inspection by MDOT and Federal officials for a minimum of three years after final
payment has been made.
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CHAPTER 1: PROGRAM OVERVIEW

1.1 GENERAL:

The projects addressed in the PDM relate to LPA funds authorized by any Federal Transportation Act.
Funds from Federal Transportation acts are appropriated to the States by congressional action.
MDOT is the State agency responsible for administering these funds while the Federal agency has the
responsibility of having the program oversight responsibility. The appropriate MDOT District, with
various Central Office Divisions, will provide complete oversight of the LPA at various stages of a
project’s development.

MDOT prepares a five year transportation improvement project list in advance of project development,
which is updated approximately every two (2) years. This project list is the Statewide Transportation
Improvement Program (STIP). No federally funded LPA project may be activated unless it is included
in the approved STIP. The LPA shall be responsible for insuring that any project the LPA
proposes be included in the STIP for the needed year. If the LPA project is not included in the
STIP or if the Federal amount of the project changes, the LPA must complete a STIP
Amendment Form and submit to the MDOT District LPA Coordinator.

MDOT will have oversight of all approved projects using the procedures outlined in the PDM. The
PDM provides guidance for the development of the following LPA project types administered by
MDOT:

1. Surface Transportation Program (STP) Street Projects: Federal STP funds may be used
on any street or highway on the Federal-aid System. Federal-aid highways are determined by
the functional classification of the route. The Federal-aid System consists of the functionally
classified routes included in the following link: Functional Classification Maps. These maps
are maintained on-line by the MDOT Planning Division and do not include Rural Minor
Collectors or Local Roads. STP Funds are separated into two categories: Urban Funds and
Non-Urban Funds. Population is the factor that determines which type of STP funds used.
Below is the breakdown for the two categories of STP Funds

a. Urban STP Funds: These are STP funds used for areas that have a population
from 5,000 to less than 200,000. Inside the Non-Urban category are two
subcategories and each are described below:

i. Urban/Non-MPO Areas: These are areas that have a population from 5,000
to less than 50,000. The STIP submittal procedure for this subcategory is to
request to the MDOT District LPA Coordinator to place an STP project in the
STIP. This request must include a brief description of the project and an
accurate cost estimate for the project that must be within available LPA
Federal and local funds. The request shall be in the form of a letter from the
Chief Elected Official of the LPA (Mayor or President of the County Board
of Supervisors).

i. Urban/MPO Areas: These are areas that have a population from 50,000 to
less than 200,000. The STIP submittal procedure for this subcategory is to
coordinate STP project selection through their MPO. The MPO selects STP
projects through a Comprehensive Planning Process resulting in a four year
Transportation Improvement Program (TIP) including all STP projects within
the urbanized area. The TIP must be fiscally constrained within available
Federal and local funds. The MPO will submit their approved TIP directly to
MDOT Planning Division for inclusion in the STIP. STP funds may be
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utilized on all levels of project development (PE, ROW, CON) for projects
within an MPO.

b. Transportation Management Area (TMA) STP Funds: These are STP funds
used by metropolitan areas with a total population of 200,000 or greater.
Their STIP submittal procedure must coordinate STP project selection
through their MPO. The MPO selects STP projects through a Comprehensive
Planning Process resulting in a four year Transportation Improvement
Program (TIP) including all STP projects within the urbanized area. The TIP
must be fiscally constrained within available Federal and local funds. The
MPO will submit their approved TIP directly to MDOT Planning Division for
inclusion in the STIP. STP funds may be utilized on all levels of project
development (PE, ROW, CON) for projects within an MPO.

STP funds have a normal share ratio of 80% Federal and 20% local.*

2. Transportation Alternatives Program (TAP) Projects: TAP projects are special non-typical
transportation activities. MDOT periodically invites all LPA’s (City Government, County
Government, State Agency, or Rails to Trails District) to apply for funding that may reimburse
up to 80% of the cost of approved TAP projects. When funds become available, MDOT mails
all eligible applicants a TAP_Project Application Package requesting new projects. Eligible
activities are specified in the Federal Transportation Acts and will be detailed in the TAP
Project Application Package mailed to eligible jurisdictions and can also be found on the LPA
Division website at www.mdot.ms.gov. The TAP Project Application Package contains the
following:

e Federal and State guidelines for TAP projects.
o Application procedures for proposed TAP projects.
e Forms and typical contractual agreements required to establish a TAP project.

MDOT awards TAP funds to LPA’s on a competitive basis. MDOT Local Public Agency
Division coordinates the project selection process and includes all selected TAP projects in
the STIP. If the selected LPA is within a MPO area, however, the MPO must include the
project in their TIP.

3. .Safe Routes to School Program (SRTS) Projects: SRTS projects are now included in the
TAP program. Please check our TAP information online at www.mdot.ms.gov.

4. LPA Earmarks or other Federal-Aid Funds administered by MDOT: Earmarks or other
Federal-aid funds have been periodically awarded by the U.S. Congress for specific LPA
projects. Federal funds reimbursement rates may vary for such projects.

1.2 PROJECT FUNDING:

MDOT has the responsibility for monitoring the status and availability of federal funds. LPA’s located
within Urbanized Areas receive STP funds only through selection of their project through the MPO
procedures.”

! There are special project categories where the FHWA allows up to 100% Federal funds with no local share, e.g. intersection
signal projects, some safety projects, etc.

Urbanized Areas are defined by the approved Urban Area Boundary. This boundary is established to include the area defined
by the US Census Bureau as urbanized plus any additional growth area estimated to be within the urban area within the horizon
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Federal-aid funds are not eligible for any cost that is not incurred in conformity with applicable State
and Federal laws, regulations, policies and procedures. In_addition, any cost incurred prior to
FHWA authorization shall not be eligible for federal participation. The LPA assumes
responsibility for ensuring compliance with applicable State and Federal requirements and, as a result,
assumes responsibility for any costs considered to be non-participating.

Federal-aid funds apportioned to MDOT have an expiration date at which time the funds will lapse and
no longer be available to MDOT or an LPA. MDOT will consider funds to be obligated when the final
PS&E Assembly has been approved by MDOT and authorized by FHWA.

The MDOT is regarded as the pass-through entity of the federal funds that are received by the LPA.
The LPA is recognized to be a sub recipient of the federal funds. As the pass-through entity, the
MDOT has the responsibility to oversee and monitor its sub recipients. A monitoring requirement is to
determine whether our sub recipients maintain sufficient accounting controls to properly manage such
Federal-aid funds. The MDOT requires the LPA at project activation to submit its latest annual audit
report on file with the State of Mississippi Office of State Auditor. The MDOT will review the audit
report and determine that the LPA does adequately maintain accounting controls and has the
continued capability to manage Federal-aid funds.

An annual practice of the MDOT is to ensure that the LPA meets the requirements of the OMB
Circular A-133, Audits of State, Local Governments and Nonprofit Organizations. The OMB Circular
A-133 requires that if the LPA expends $500,000 or more in federal funds during its fiscal year, the
LPA must obtain an audit performed by a Certified Public Accountant (CPA) in accordance with the
OMB Circular A-133, Audits of State, Local Governments and Nonprofit Organizations. If the LPA
meets this requirement, a request for the submission of the audit report will be made by the MDOT.
The due date of submission for the audit report to the MDOT is within the earlier of 30 days after
receipt of the CPA’s audit report or nine months after the end of the audit period (the LPA’s fiscal
year).

If the LPA fails to respond to the submission request for the audit report, the MDOT will consider the
LPA to be in audit suspension with the reporting requirements of the OMB Circular A-133. Extensions
of time to submit the requested audit report will not be granted. The granting of a time extension
would be in conflict with the principles of transparency and accountability. As a result of the audit
suspension, the MDOT will suspend payments to the LPA for the reimbursement of project costs and
will not consider future projects with the LPA. Upon approval of the audit report by the MDOT Audit
Division, the LPA will be removed from audit suspension.

The MDOT will review the audit report to determine the following:

e The LPA’s financial statements should fairly present the LPA’s financial position and operations
in accordance with generally accepted accounting principles;

e The LPA should have an internal control system that provides reasonable assurance that the
LPA has adequate administration over the federal funds; and

e The LPA should be in compliance with all applicable laws, regulations and contract agreements
related to the federal funds expended.

If the Schedule of Findings and Questioned Costs presented in the audit report lists any reportable
findings pertaining to the federal transportation programs, the MDOT will request a Corrective Action
Plan to ensure that the LPA will take appropriate corrective action to eliminate the said findings.

year of the Long Range Transportation Plan. Urbanized Area STP funds are apportioned to the MPO rather than to individual
jurisdictions within these areas. Projects within the MPO area must be selected in conformance with the MPO planning process.
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1.3 SPECIAL MATCH CREDIT PROGRAM (FLEXIBLE MATCH):

The Special Match Credit Program is available for all funding types of LPA projects and is to be
requested only by those LPA’s who advance funding of those projects at their own cost. If requested
in the Project Initiation Process (See Section 2.1), the LPA may qualify to use actual incurred costs for
Preliminary Engineering (PE), Right-of-Way (ROW), and other eligible costs as part, or all, of the
required share for the construction project by obtaining Special Match Credit. Work performed using
LPA forces and equipment is not eligible for Special Match Credit. The eligible amount of Special
Match Credit will be determined by MDOT based upon documentation provided by the LPA in the
Statement of Expenditures for Special Match Credit. This documentation must be submitted with the
PS&E Assembly. All supporting documentation must be submitted with any PE Cost, Right-of-way
Cost, or Other eligible cost that the LPA requests for Special Match Credit. The LPA will be notified of
the allowable Special Match Credit once the PS&E Assembly has been authorized. The LPA will not
be eligible for any Special Match Credit that is not submitted with the PS&E Assembly. No Special
Match Credit will be allowed after the project has been authorized by FHWA. To be eligible for Special
Match Credit, the following conditions must be met:

e The LPA must submit all documentation and follow all procedures as required by MDOT in LPA
Consultant Operating Procedures for Professional Services. MDOT must concur with the LPA’s
consultant selection procedures for Preliminary Engineering to be eligible for Special Match
Credit.

e The LPA must obtain all real properties (ROW) and easements in accordance with procedures
required by Federal and State laws and regulations; and,

e The LPA must meet all MDOT and Federal Highway Administration (FHWA) requirements for
environmental studies and permits (environmental documents must be approved prior to any
design or ROW activities); and,

e By submitting the PS&E Assembly, the LPA agrees to be responsible for all matching
funds above the Special Match Credit. Special Match Credit in excess of the LPA’s required
construction share will not be allowed (e.g., if the PE, ROW and Other cost exceeds the 20%
local share for construction of an STP project, no funds above the 20% share will be reimbursed
to the LPA).

Examples of the application of Special Match Credit to projects (within available allocated funds and
above available allocated funds) are included as a PDM Link.

1.4 PUBLIC INVOLVEMENT:

The LPA must initiate Public Involvement early in the project initiation process in order to assure the
opportunity for maximum participation on the part of the public in the selection and development of
projects. The National Environmental Policy Act (NEPA) provides guidelines for locally developed
public involvement processes and procedures. The FHWA publication entitled “Public Involvement
Technigues for Transportation Decision-making” offers a variety of public involvement techniques
available to the LPA.

1.5 VALUE ENGINEERING:

Federal policy requires that a Value Engineering (VE) study be performed for all projects on the
National Highway System with an estimated total cost (includes design, right-of-way and construction
costs) of $50 million or more or a bridge project on the National Highway System of $40 million or
more. In addition, federal guidelines strongly encourage the use of VE throughout project
development, design and construction of major highway projects where its employment has high

Project Development Manual for Local Public Agencies: Page 8


http://mdot.ms.gov/documents/lpa/StatementofExpforSpecialMatch.pdf
http://mdot.ms.gov/documents/lpa/StatementofExpforSpecialMatch.pdf
http://sp.mdot.ms.gov/Consulting%20Services/Information/LPA%20Consulting%20Services%20Information/LPA%20Consultant%20Operating%20Procedures%20For%20Professional%20Services.pdf
http://sp.mdot.ms.gov/Consulting%20Services/Information/LPA%20Consulting%20Services%20Information/LPA%20Consultant%20Operating%20Procedures%20For%20Professional%20Services.pdf
http://mdot.ms.gov/documents/lpa/specialmatchexample.pdf
http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/reports/pittd/cover.htm

Revised: April 2014

potential for cost savings. The Federal Highway Administration publication “FHWA VE Policy”
provides guidance on the application of Value Engineering.

1.6 SYSTEMS ENGINEERING AND ARCHITECTURE REQUIREMENTS:

Systems Engineering and Architecture Requirements must be met for LPA projects that are
determined to include ITS elements regardless of the funding category. No new projects determined
to include ITS elements can advance without demonstrating compliance with the Regional ITS
Architecture which defines system components, key functions, organizations involved in developing
the architecture and the type of information to be shared between organizations and between parts of
the system.

All projects determined to include ITS elements must be developed using Systems Engineering
Analysis. Systems Engineering Analysis is an approach to designing projects that employs an
iterative process in the design, testing and evaluation of the implementation. Systems Engineering
requires the project team to consider all phases of a system’s lifecycle from the moment of the
system’s conception to its retirement from use. This means taking into consideration the stages of
planning, design, procurement, deployment, operations, maintenance, expansion and retirement of the
system or subsystem. This approach also requires the team to:

o |dentify alternatives at each step of building the system.
e Evaluate each alternative based on costs, technical considerations and customer needs.
e Consider what risks exist throughout the process and plan for their management.

For assistance in determining Systems Engineering and Architecture requirements, contact the MDOT
District LPA Coordinator.

1.7 PROJECT DEVELOPMENT CHECKLIST:

The Project Development Guide and Project Development Flowchart provide the MDOT District LPA
Coordinator with a step by step checklist for monitoring individual projects. It is also intended as an
aid to the LPA, the LPA Project Manager, their consultant(s), etc. to insure correct and timely
accomplishment of State and Federal requirements in project development and management. The
Guide shows the points at which approvals are required and the nature of the approvals. A copy of
the Guide, with each item checked, dated, and initialed will be maintained by the MDOT District LPA
Coordinator at various stages throughout the life of the project.
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CHAPTER 2: PROJECT ACTIVATION AND
OVERSIGHT

2.1 PROJECT ACTIVATION:

Activation of a LPA project included in the approved STIP is a two-step process.

Step 1: The LPA shall submit a written request to the appropriate MDOT District LPA Coordinator.
This request must be signed by the Chief Official of the LPA (Mayor, President of the Board of
Supervisors, or Agency Head). This request must include the following attachments:

e A Vicinity Map indicating the approximate location of the project site

A copy of the STIP page where the project is listed or a STIP Amendment Form or the
Award Letter if it’'s a TAP Project.

A copy of the minutes of the Board or Council meeting authorizing the LPA Chief Official
to request activation of the project.

The latest annual audit of the LPA on file with the State of Mississippi Office of the State
Auditor.

A copy of the LPAs certificate from the LPA Process Training and Certification (Training
on _the PDM) that is not older than 2 vears. Certificates are required for all LPA
Directors and Managers. Itis recommended that all LPA Chief Officials also attend.

If the project is within an urbanized area, the information must first be submitted through
the appropriate MPO for its approval and identification of funding type (TMA or urban

funds).

Upon approval of the request, MDOT will assign a project number for the proposed work and notify the
LPA in writing (letter or email) that it may proceed to Step 2 of the activation process. MDOT’s
assignment of the project number to the LPA does not constitute MDOT approval to continue
with full project development. It only gives the LPA authority to proceed to Step 2 of the activation
process as described below and to obtain the services of a Professional Consultant (if needed) to
develop the form(s) necessary for completion of Step 2. In the event the LPA intends to utilize the
services of a Professional Consultant, the Professional Consultant must be licensed in the State of
Mississippi, have a certificate from the LPA Process Training and Certification (Training on the PDM)
that is not older than 2 years, and selected in compliance with the LPA Consultant Operating
Procedures for Professional Services. For more information on consultant procurement please also
see Section 2.4, Professional Services (page 14).

The MDOT District LPA Coordinator will at this time begin development of a Memorandum of
Understanding (MOU) for Local Public Agency Projects between the LPA and MDOT. _ The LPA
must administer the project in accordance with the conditions within the executed agreement.

Step 2: Upon receipt of the following:
e Assigned project number
e  Anexecuted MOU
e  MDOT’s approval of the proposed Professional Consultant(s) (if applicable)
The LPA shall provide the MDOT District LPA Coordinator:
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1.A Federal Aid (FA) route map with the FA number and map (found at the following link functional
classification map), if not provided during activation.

2.A completed LPA-100. This will include a brief description of the proposed improvements,
estimated preliminary engineering costs, right-of-way costs and other costs to be paid by the
LPA. Construction engineering costs, testing costs and contingency costs shall each be
calculated as 5% of the construction cost for a total of 15% of the construction cost. The
LPA'’s Estimated Project Costs are for informational purposes only.

Preliminary Engineering and Design Costs, Right-of-Way Costs and Other Costs paid by the LPA are
eligible for consideration in the Special Match Credit Program. If eligible for the Special Match Credit
Program, the LPA must indicate such intent in the LPA-100 that is provided to MDOT and follow
proper procedures in the selection of consultants.

3.Either Form LPA-700 (LPA Roadway Design Related Data that includes roadway
improvements) or Form LPA-800 (LPA Non-Roadway Design Related Data for any non-
roadway project such as TE projects) must be submitted with the LPA-100. The project, as
described in the LPA-700 and/or LPA-800, should be considered as conceptual only
with a preferred design to be determined during the development of the environmental studies.

LPA-700 — LPA Roadway Design Related Data

An LPA-700 form is required for any roadway project. The minimum required design values for all
basic design criteria for the project must be shown. If any of these values cannot be met during
the design process, a design exception request shall be submitted by the LPA for consideration.
MDOT may or may not grant design exception requests. To expedite the approval of roadway
projects, typical sections of existing facilities and proposed improvements shall be presented as
clearly as possible. A vicinity map must also be attached. Design requirements vary, depending
on the type of work (i.e. new construction, 3-R (Resurfacing, Restoration or Rehabilitation as
shown in Chapter 11 of MDOT's Roadway Design Manual), 1R (preventive maintenance
resurfacing) etc.). The functional classification of a roadway can be determined from the
functional classification maps.

Design geometrics for roadway projects shall conform to criteria established by AASHTO and
other design criteria adopted and approved by MDOT and FHWA for use by a LPA. Major
reference publications for roadway projects are listed within Chapter 5, Preparation of Plans,
Specifications & Estimate (PS&E) Assembly.

If traffic control devices (i.e. three-way stops, four-way stops, and/or traffic signals) are anticipated,
sufficient support data must also be included for proper evaluation. (This data will usually be
submitted after the environmental process.) Typical support data includes the basic intersection
type, roadway functional classification, intersection channelization schemes, intersection design
elements, traffic turning movement counts® and MUTCD warrant analysis. A signal
implementation plan will be requested by MDOT when traffic signals are involved.

LPA- 800 — Non-Roadway Design Related Data

An LPA-800 is required for non-roadway projects such as TA projects. If a non-roadway project
(i.e. pedestrian/bicycle path, acquisition of scenic or historic site, archaeological research and/or
preservation, etc.) is proposed, supplemental sheets should be added fully describing the
proposed project and detailing any proposed design standards. For ease of duplication, confine
any supplemental sheets to 8.5in x 11in or 11in x 17in.

® Traffic Turning Movement counts relate to movements of vehicles at an intersection of two or more roads or streets. This
special traffic count must be accomplished during certain specific hours. Contact MDOT Planning Division for information on
procedures for accomplishing these special traffic counts.
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The LPA shall then submit the information discussed in Step 2 to the MDOT District LPA Coordinator.
Upon approval by MDOT, the provided information shall be returned to the LPA by the MDOT District
LPA Coordinator along with notification that the LPA may proceed with project development.

At this time the MDOT District LPA Coordinator will schedule a “kick-off’ meeting to discuss
preliminary plans, the Environmental Process and the Right-of-Way Process.

MDOT approval will be confirmed only upon receipt of the required information from the LPA. Step 2
approval by MDOT does not commit any funds nor does it imply approval of specific project plans yet
to be developed. The approval simply declares that the proposed project is eligible for Federal-aid
funding. In addition, Step 2 approval by MDOT does not prevent the lapse of the allocated funds (See
Section 1.2).

2.2 DESCRIPTION OF PROJECT PHASES:

The MDOT has defined a minimum of three (3) phases for projects:
1. Preliminary Engineering (PE)

Preliminary Engineering includes: (a) the development of the environmental documents, which
can be a separate phase by itself depending on the Class of environmental action needed;
and (b) the process of preparing all necessary plans for construction, including the preparation
of maps and deeds and right-of-way plans if additional right-of-way will be required. The LPA
may use a full time employee of the LPA or hire a consultant to accomplish preliminary
engineering. The Preliminary Engineering phase also includes providing the PS&E package.
If there is a Congressional Earmark available or if the project is inside a MPO that allows for
Federal reimbursement for this phase of work then the LPA must request, in writing, to the
MDOT LPA Coordinator that they desire to utilize earmarked funds for this phase of work.
The LPA Coordinator will provide necessary information to MDOT’s Local Public Agency
Division in order to gain Project Authorization from FHWA via, Federal Highway’s Fiscal
Management Information System. No reimbursable work may begin until this ‘authorization’
has been granted.

2. Right-of-Way (ROW)
Right-of-Way is the process of the acquiring of all real properties and easements required for
the construction, maintenance, and operation of a project, and relocation of utilities that
conflict with the planned construction. If additional ROW (property acquired by any means;
purchase, donation, etc.) or utility work is required, the LPA must notify the MDOT District
LPA coordinator as soon as they become aware of the issue. The LPA may select a full time
employee of the LPA or hire a consultant to perform right-of-way related activities. Any
required right-of-way acquisitions by LPA or its consultant must be accomplished in
accordance with Federal and State laws and regulations. In the event the LPA intends to
utilize the services of a consultant, the consultant shall be acquainted with 49 CFR Part 24
(Uniform Relocation Assistance and Real Property Acquisition for Federal and
Federally Assisted Programs), the MDOT Right-of-Way Operations Manual (ROM), and
selected in compliance with the state laws that are applicable to the selection of firms or
individuals that provide professional services to the local agency. Additionally, appraisers and
review appraisers must be licensed by the State of Mississippi (licenses are not currently
required by the State of Mississippi for acquisition or relocation services). Failure to follow
the procedures, requlations, laws and policies as set forth hereinabove may result in
the withdrawal of all or part of the federal funds allocated. The procurement of these
services shall comply with state law and local regulations. If there is a Congressional Earmark
available or if the project is inside a MPO that allows for Federal reimbursement for this phase
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of work then the LPA must request, in writing, to the MDOT LPA Coordinator that they desire
to utilize Federal funds for this phase of work. The Local Public Agency Division will provide
necessary information to MDOT’s Programming Division in order to gain Project Authorization
from FHWA via, Federal Highway's Fiscal Management Information System. No
reimbursable work may begin until this ‘authorization’ has been granted.

3. Construction (CON) and Construction Engineering & Inspection (CE&I)

Construction is the process of constructing the project by a contractor. Construction
engineering and inspection involves the required oversight and inspection of the construction
by the LPA. Construction engineering costs are eligible for Federal funding participation as
part of the project construction cost.

The LPA may use a full time professional employee of the LPA or hire a consultant to
accomplish construction engineering & inspection. Any firm, engineer, and/or architect
chosen by the LPA shall be licensed by the appropriate board in the State of Mississippi.
Construction engineering & inspection includes (but is not limited to) the following:

e supervision and inspection of the contractor doing the work,

o collection of all material samples for testing,

e compliance with designs and standards,

¢ measurement and documentation of pay-item quantities,

e preparation, submission, and approval of all construction payment requests, and
preparation and retention of daily project diaries.

2.3 PROJECT OVERSIGHT:

MDOT requires all projects to have plans, specifications, and estimates prepared and administered by
a professional that is licensed in Mississippi. If a project involves roadway or structural design, the
professional must be a Registered Professional Engineer (PE). If a project involves acquisition of
rights-of-way, easements or parcels for conveyance purposes, whose descriptions are based on a
survey, the descriptions must be prepared under the supervision of a Professional Surveyor (PS). If a
project involves building construction and restoration, landscaping, etc., the professional must be a
licensed Mississippi Architect or Landscape Architect. Registration and licenses must have been
issued and regulated by:

e Engineers and Surveyors: the Mississippi Board of Licensure for Professional Engineers
and Surveyors, Jackson, Mississippi.

e Architects and Landscape Architects: Mississippi State Board of Architecture and
Landscape Architecture Advisory Committee, Jackson, Mississippi.

The requirement for the LPA’s professional oversight shall apply to all phases of all projects funded
through MDOT. Even though some non-roadway projects may qualify for the licensed Architect or
Landscape Architect provision, a licensed Engineer shall be required if structural design is involved. A
licensed Professional Surveyor shall be required if right-of-way descriptions from surveys are involved.
Within the PDM, the term professional shall mean an engineer, surveyor, architect, or landscape
architect, duly licensed by the State of Mississippi.

Project Development Manual for Local Public Agencies: Chapter 2: Page 13



Revised: April 2014

2.4 PROFESSIONAL SERVICES PROCUREMENT:

The LPA must utilize a professional for preliminary engineering including project design, description
of rights-of-way, preparation of maps and deeds, and construction engineering & inspection utilizing
one of the following methods:

1. Avregistered professional who is a full time employee of the LPA,

2. A contract with a consultant who will perform the duties of the professional and is a full time
employee of the consulting firm, or

3. An agreement with another government agency that will provide the professional services.

If the LPA elects to use a consultant for preliminary engineering, acquisition of right-of-way, and/or
construction engineering & inspection and plans to request federal participation for such costs, the
consultant must be licensed in the State of Mississippi and selected in compliance with the MDOT
LPA Consultant Operating Procedures for Professional Services and/or MDOT ROW Division
procedures.

If the LPA retains a professional consultant, the professional consultant will be responsible to the LPA
for all professional services and activities specified in the respective contract. Such activities shall be
under the direct control of the LPA employee assigned by the LPA. Retaining a professional
consultant for said purpose does not relieve the LPA of the responsibility for any specified activities.
For purposes of this manual the assignment of the Professional Consultant as the responsible
professional consultant for any activities, shall be interpreted to mean responsible to the L PA.

The Chief Official of the LPA (Mayor, President of the Board of Supervisors or Agency Head) must
submit the consultant selection concurrence package in accordance with MDOT LPA Consultant
Operating Procedures for Professional Services to the MDOT District LPA Coordinator. Should the
LPA not conform to these selection procedures, federal participation in the work performed by the
consultant will not be allowed. An MDOT approved Agreement must be executed between the LPA
and the consultant prior to the accomplishment of any work in accordance with the contract. If an
Agreement is executed after any work included in the Agreement is accomplished, federal
participation in the work performed by the consultant will not be allowed.

Neither Preliminary Engineering Services nor Right-of-Way services shall be executed on the
same _contract as _Construction Engineering and Inspection (CE&I). .The LPA may elect to
advertise for a consultant for each phase of a project separately or any combination of phases. The
LPA may also utilize the MDOT Master Contract List for consultant services. In all cases, the selection
must comply with the rules of the appropriate regulating board and must be in compliance with the
MDOT LPA Consultant Operating Procedures for Professional Services. The LPA should contact
the MDOT District LPA Coordinator prior to selecting or advertising for selection of a
consultant.

The LPA shall provide the MDOT District LPA Coordinator with the name, title, and position of each of
the following individuals designated by the Chief LPA Official as responsible for LPA oversight of the
project:

1. Project Director - This may be the LPA’s Public Works Director, City/County Engineer, or
other official with overall responsibility to supervise the Project Manager/Assistant Project
Manager. The LPA’s Project Director must be a full time employee of the LPA and not a
consultant or contract employee. The Project Director and Project Manager may be the same
person if so designated by the Chief LPA Official and the designated person is a full time LPA
employee. The Project Director shall be the individual with ‘Responsible Charge’ for the project.
‘Responsible Charge’ means the Project Director is: (a) aware of the day-to-day operations on
the project; (b) aware of and involved in decisions about changed conditions which require
change orders or supplemental agreements; (c) aware of the qualifications, assignments, on-
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the-job performance, etc. of the consultant staff at all stages of the project; and (d) visiting the
project on a frequency that is commensurate with the magnitude and complexity of the project.

2. Project Manager - The Project Manager may be either a LPA’s employee or an engineer hired
by contract, provided the contractual employee is hired using MDOT LPA Consultant Operating
Procedures for Professional Services. The Project Manager and Project Director shall not be
the same person if the Project Manager is a contractual employee rather than a full time LPA
employee. The Project Manager is in direct control of the work of any consultant selected by
the LPA; therefore, if the Project Manager is also a consultant, they must be independent of the
professional services contract they will oversee, in accordance with the Rules and Regulations
of the Mississippi Board of Licensure for Professional Engineers and Surveyors. The Project
Manager, if a full time LPA employee, shall sign estimates submitted by the LPA to MDOT.
Otherwise, the Project Director shall sign estimates.

3. Project Engineer/Architect - The LPA Project Engineer/Architect is a qualified professional
as described earlier who shall have direct control of project supervision during one or more
phases of the project. The LPA Project Engineer/Architect may be a full time LPA employee or
consultant hired in compliance with MDOT LPA Consultant Operating Procedures for
Professional Services. For the purposes of this manual, the term professional is used for the
PE and ROW phases, and the term project engineer/architect is used for the construction
phase.

4. Safety Officer (Required during CE&I phase)- The LPA Safety Officer oversees work zone
traffic control for the project on behalf of the LPA. The LPA Safety Officer must be certified as
having completed an MDOT approved work zone traffic control course (must provide certificate
from 24 hour course). The Safety Officer may be a full time LPA employee or consultant hired
using MDOT LPA Consultant Operating Procedures for Professional Services. Generally, a
Safety Officer will not be required for projects which do not have work zone traffic control
issues. However, the LPA should first consult with the MDOT District LPA Coordinator for
requirements.

5. Certified Stormwater Inspector (Required during CE&I phase) — The Stormwater Inspector
must hold valid Stormwater Inspector Certification acceptable to the MDOT (must provide
certificate upon request). The Stormwater Inspector for the project will ensure compliance with
the approved erosion control plan and all applicable regulations.

The Project Director shall be designated by the LPA before any work of project development begins.
If any designated employee or consultant changes during the development and construction of a
project, the LPA will immediately notify the MDOT District LPA Coordinator of the name, title, and
position of the replacement for approval.
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CHAPTER 3: ENVIRONMENTAL DOCUMENTATION

The environmental analysis undertaken for a project is the instrument for making decisions about
project location and design concepts. The environmental process provides the LPA with the means to
evaluate factors that should be considered during project development and in determining the best
solution to transportation needs. This process is designed to be conducted in partnership with the
communities and federal and state agencies affected by the proposed project. Letters of Solicitation
of Views (SOV) should be coordinated with MDOT Environmental Division prior to the LPA sending
out any letters. MDOT Environmental Division should be copied on all correspondence. Resource
Agency Scoping Meetings should be coordinated with MDOT Environmental Division prior to
contacting the various agencies. Environmental Studies such as Cultural Resource Surveys, Wetland
Assessments, etc., should be prepared by the LPA or their consultant and submitted to MDOT District
LPA Coordinator who will forward to the MDOT Environmental Division to obtain Resource Agency’s
concurrence unless otherwise advised by the MDOT District LPA Coordinator/Environmental Division
Engineer/Administrator.

The LPA must use a professional to accomplish required environmental documentation. Guidance
on the environmental process is found in the following sources:

e MDOT Environmental Division Standard Operating Procedures (S.O.P.) - A copy of each
S.0.P. can be obtained from the MDOT Environmental Division. An LPA shall contact the
MDOT District LPA Coordinator to verify that they have the current S.O.P. prior to
beginning procedures within the S.O.P.:

e ENV-02-01-00-000, Project Development/Environmental Documentation,

e ENV-02-01-01-160, Environmental Class of Action Determination,

e ENV-02-02-02-160, Guidelines for Completing Form ENV-160,

e Form ENV-160-LPA, Environmental Class of Action Determination (LPA), and
e Rule No. 941-8701-02000, Public Involvement/Public Hearings, and;

¢ FHWA Publication No. FHWA-PD-96-031, Public Involvement Technigues for
Transportation Decision-making;

e FHWA's Technical Advisory T6640.8A, Guidance for Preparing and Processing
Environmental and Section 4(F) Documents;

e 23 CFR Part 771, Environmental Impact and Related Procedures; Part 772, Procedures
for Abatement of Highway Traffic Noise and Construction Noise (TNM Lookup Tables may
no longer be used in performing a noise analysis for Federal or Federal-aid Highway
projects); and Part 777, Mitigation of Environmental Impacts to Privately Owned Wetlands;

e Executive Orders on Environmental Justice, Native American Coordination, and
Environmental Stewardship; and

¢ Information on the full range of FHWA Environmental Programs.

A kickoff meeting should be scheduled for all projects and should be held immediately following
project activation. One goal of this meeting is to engage MDOT’s Environmental Division so a
preliminary project assessment can be made in order to help identify any significant potential
impacts to the human & natural environment. Information from this meeting can be used by the
LPA and their professionals to help determine the preliminary engineering scope of work.

Prior to the LPA starting the environmental process, the LPA shall contact the MDOT District LPA
Coordinator and provide a Purpose & Need Statement (click here for FHWA guidance). The
MDOT Form ENV-160-LPA shall be used as a guideline to help determine potential
effects/impacts of the proposed project.
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Using the information provided by the LPA, the MDOT District LPA Coordinator will be responsible
for collaborating with the MDOT Environmental Division and FHWA to make a determination as to
the Class of Environmental Action needed for the project. Once the Class of Environmental
Action has been determined, the MDOT District LPA Coordinator will advise the LPA accordingly
and the LPA will be responsible for preparation of all environmental documentation. Listed below
is a brief description of the three Classes of Environmental Action for reference.

Three Classes of Environmental Action:

Class | - The Environmental Policy Act (NEPA) Class | Action requires an Environmental
Impact Statement (EIS) and applies to projects that significantly affect the environment.
Projects with significant impacts will require an EIS and the LPA must contact the
MDOT District LPA Coordinator to set up a Project Development Initiation Meeting
with the MDOT Environmental Division Engineer and FHWA before starting any
environmental work to ensure compliance with the latest environmental regulations
(See S.0.P. ENV-02-01-00-000). FHWA/MDOT shall be the joint-lead agency for any
Environmental Impact Statement under Class | Action.

MDOT and the LPA shall follow the listed guidelines for NEPA and submit the appropriate
environmental documentation as outlined in the Project Development Initiation Meeting to
the MDOT Environmental Division Engineer/Administrator for review and for concurrence;
the MDOT will coordinate with FHWA and request appropriate approvals. Once the Draft
Environmental Impact Statement (DEIS) has been approved by FHWA for presentation at
a public hearing, the public hearing is to be advertised by MDOT as outlined in MDOT
Rule No. 941-8701-02000, Public Involvement/Public Hearings, and FHWA Technical
Advisory T6640.8A. After satisfying the public involvement requirements, MDOT shall
prepare and submit the Final EIS, addressing comments resulting from agency and public
input. Once MDOT and FHWA approve the Final EIS, MDOT will distribute the Final EIS
accordingly and FHWA will issue a Record of Decision (ROD) to finalize the study.

A written Environmental Re-evaluation will be required if more than three years
elapse between the FHWA'’s issuance of the Record of Decision (ROD) and next
federal action or if minor modifications to the planned alignment or anticipated
impacts are necessary. Additional studies may be warranted; therefore, the LPA must
coordinate with the MDOT District LPA Coordinator accordingly. If significant changes
occur, the LPA must contact the MDOT District LPA Coordinator immediately to
determine if a Supplemental EIS will be required.

Class Il - The Environmental Policy Act (NEPA) Class Il Action requires a Categorical
Exclusion (CE) and applies only to projects that do not significantly affect the human and
natural environment. Road overlay, bridge replacement, traffic signals, and enhancement
projects typically fall into this class. A list of the type of projects that are categorically
excluded can be found in 23 CFR Part 771. For projects that require a Categorical
Exclusion, the LPA must complete the MDOT Form ENV-160-LPA and provide
appropriate environmental studies such as, but not limited to, a cultural resource
survey, a wetlands/streams assessment, a relocation assistance study, a hazardous
materials assessment, and a threatened & endangered species assessment.
Depending on the type of project, some public involvement may be needed. This
package shall be submitted to the MDOT District LPA Coordinator to obtain environmental
approval as it serves as the approval document for Categorical Exclusion determinations
(See S.O.P. ENV-02-01-00-000)

Once the CE is approved, no additional environmental documentation is required
unless more than three years elapse between the FHWA'’s approval of the ENV-160-
LPA and the next federal action or if changes of any significance occur. In these
cases, a written Environmental Re-evaluation will be required. Additional studies may be
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warranted; therefore, the LPA must coordinate with the MDOT District LPA Coordinator
accordingly.

e Class lll - If the project is neither a Class | nor Class Il action, it is considered a Class Il
action. The Environmental Policy Act (NEPA) Class Ill Action requires an Environmental
Assessment (EA) to determine if there is a significant impact to the human and/or natural
environment. For projects that require an EA, the LPA must contact the MDOT
District LPA Coordinator to set up a Project Development Initiation Meeting with the
MDOT Environmental Division Engineer/Administrator and FHWA before starting
any environmental work to ensure compliance with the latest environmental
regulations (See S.0.P. ENV-02-01-00-000).

The LPA shall follow the listed guidelines for NEPA and submit the appropriate environmental
documentation as outlined in the Project Development Initiation Meeting to the MDOT District LPA
Coordinator. The MDOT District LPA Coordinator will forward acceptable environmental
documentation to the MDOT Environmental Division Engineer/Administrator for review and for
concurrence; the MDOT will coordinate with FHWA and request appropriate approvals. Once the
Draft Environmental Assessment (Draft EA) has been approved by FHWA for presentation at a public
hearing, the public hearing is to be advertised by the LPA as outlined in MDOT Rule No. 941-8701-
02000, Public Involvement/Public Hearings, and FHWA Technical Advisory T6640.8A. After satisfying
the public involvement requirements, the LPA shall prepare and submit the Final EA addressing
comments resulting from agency and public input to the MDOT District LPA Coordinator for
processing. Once MDOT reviews the Final EA and determines there are no significant impacts that
would warrant an EIS, MDOT will request a “Finding of No Significant Impact” (FONSI) from FHWA.

A written Environmental Re-evaluation will be required if more than three years elapse between
the FHWA's issuance of the FONSI and the next federal action or if changes of any significance
are proposed for the EA/FONSI. Additional studies may be warranted; therefore, the LPA must
coordinate with the MDOT District LPA Coordinator accordingly.

At the conclusion of the Environmental Decision-making Process utilizing the above guidance,
the Preferred Alternative Solution must be officially identified by the LPA through a resolution
and submitted to the MDOT District LPA Coordinator.

The environmental process may be lengthy and involved, depending on the complexity of the
proposed project. Relocation assistance studies, noise studies, cultural resource surveys, Section
4(f)/6(f) documents, Section 106 consultation documentation, wetland findings, mitigation plans, site
assessment for hazardous materials, public meetings, etc., may all be required to reach decisions. If
the LPA has any questions or needs additional information, he/she should contact the MDOT District
LPA Coordinator immediately.

Any federally-funded project requiring easements or additional right-of-way (property acquired
through any means; purchased or donated) must receive MDOT and FHWA approval of the
environmental document prior to beginning the right of way acquisition process. Donated
property does not predetermine the location of a project. Consult the MDOT District LPA
Coordinator for clarification.
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CHAPTER 4: RIGHT-OF-WAY PROCEDURES

The LPA shall acquire the necessary right-of-way and/or easements, both permanent and
temporary, in_accordance with 49 CFR Part 24, Uniform Relocation Assistance and Real
Property Acquisition for Federal and Federally Assisted Programs, and the Right-of-Way
Operations Manual (ROM) as well as applicable State Law covered under Title 43 Chapters 37 &
39 of the Mississippi Code. The ROM provides guidance to the LPA when acquiring right-of-way.
The Citizen's Guide to Property Acquisitions by Local Public Agencies in Mississippi and the Citizen's
Guide to Relocation Assistance From Local Public Agencies in Mississippi are helpful resources.

The MDOT Right of Way Division has six (6) District Right of Way Coordinators who will have right-of-
way oversight over all LPA projects. This oversight includes, but is not limited to the following:

1) Ensuring all rights-of-way and legal rights of entry have been acquired,;

2) Ensuring there are no potentially contaminated sites;

3) Ensuring that all relocations have been completed and right-of-way cleared and that there are no
encroachments;

4) Ensuring that there are no known utilities in conflict with the project with the assistance of the
District Utility Coordinator; and,

5) Ensuring there are no asbestos contaminated buildings that need to be removed.

The MDOT District LPA Coordinator will serve as the primary contact for the LPA on right-of-way
issues, but will work closely with the MDOT District Right of Way Coordinator and will provide
assistance and/or advice as needed.

After the Field Review phase of project/plan development as described in Section 5.8 and it is
determined that acquisition of property for Right-of-Way is required, the LPA and its professional land
surveyor shall develop a property map depicting the final ROW limits and affected properties. The
MDOT District LPA Coordinator, with concurrence from the MDOT District Right of Way Coordinator,
will direct, in writing, that the LPA may begin development of the maps and deeds, also known as a
ROW Appraisal Map, for the subsequent Right-of Way Acquisition phase of the project. Title
abstracting shall begin in coordination with the development of maps and deeds. Please refer to the
ROM

Once Maps and Deeds has been reviewed and approved by the MDOT District Right of Way
Coordinator, the MDOT District LPA Coordinator will authorize, in writing, for the LPA to begin the
ROW Appraisal, Acquisition and Relocation phase. If the LPA begins the ROW Acquisition phase
without written approval from the MDOT District LPA Coordinator, it may result in the
withdrawal of all or part of the federal funds allocated.

The LPA must maintain records on each right-of-way parcel to document that Federal and State
procedures were followed, for a period of at least three (3) years following the transfer of property.
Said records will be reviewed by the MDOT District Right of Way Coordinator at any time as part of
their oversight duties and there shall be a separate file for each parcel acquired. If the reviewing
MDOT District Right of Way Coordinator determines that right-of-way was purchased without following
the proper procedures, federal participation in the construction project could be denied.

The LPA may select consultants to provide right-of-way services on LPA projects. These consulting
firms or individuals shall be selected with the state law and policies and procedures of the LPA to
perform said right-of-way professional services. Any fees shall be subject to review and approval by
the MDOT District Right of Way Coordinator. The LPA must be able to provide adequate evidence
that any consultant hired for right-of-way duties is proficient in the knowledge and implementation of
49 CFR Part 24, Uniform Relocation Assistance and Real Property Acquisition for Federal and
Federally Assisted Programs, and the LPA Right-of-Way Operations Manual (LPA Manual) and shall
be concurred with by the MDOT ROW Division prior to execution of the contract
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Based on review and approval of the LPA’s records, certifications and project site inspection, the
MDOT will issue a Right of Way Certification for the LPA project in accordance with Section 3.2 of the
Legal Section of the ROM.
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CHAPTER 5: PREPARATION OF THE PLANS,
SPECIFICATIONS AND ESTIMATE (PS&E)
ASSEMBLY

5.1 DESIGN CRITERIA:

FHWA and MDOT require that the design geometrics conform to the criteria established by AASHTO
and other design criteria adopted and approved for use by the LPA. Major reference publications for
road and street projects are as follows:

Lo

MDOT’s Roadway Design Manual

MDOT’s Roadway Design Standard Drawings

AASHTO’s A Policy on Geometric Design of Highways and Streets

Manual on Uniform Traffic Control Devices (MUTCD).

Public Rights of Way (PROWAG): http://www.access-board.gov/prowac/nprm.htm
Buildings and Facilities Only: ADA Accessibility Guidelines for Buildings and Facilities
AASHTO’s Roadside Design Guide

Roadway Design Memo (k values and stopping sight distance)

MDOT Landscaping Policy

10. MDOT Plan Title Sheet Template for LPA

The LPA must insure that the professional preparing the plans for a project has a copy of the above
publications and that the project design conforms to approved design criteria. Upon request, the
MDOT District LPA Coordinator will assist the LPA in obtaining copies of these publications that are
readily available.
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Other design policies and design guides are listed within 23 CFR Part 625, entitled Design Standards
for Highways.

As a minimum, the Controlling Design Criteria shown on the LPA-700 and highlighted within the
MDOT Roadway Design Manual, Geometric Design Tables shall be met. For those instances in which
the Controlling Design Criteria or other listed standards cannot be followed, approval of a design
exception or design variance is required from MDOT. Design Exception Requests are required when
a deviation is desired from any of the Controlling Design Criteria. Design Variance Requests are
required for deviations from any other criteria or standards stated in the MDOT Roadway Design
Manual. Design Exception Requests and Design Variance Requests shall be prepared in the form of
a report and submitted to the MDOT District LPA Coordinator. The Design Exception Request must
include the minimum specified design value of the design element, the proposed deficient design
value, and the reason(s) for proposing the use of the deficient design value. Other basic information
required includes the following:

e reasons why safety is not considered compromised,
e crash history data,

e current Average Daily Traffic (ADT),

e design year Average Daily Traffic (ADT),

e a complete description of the existing and proposed roadway section within the project limits
and along the approaches leading into the project,
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e posted speed on existing route, and design speed to be used, and any known future roadway
improvements planned along the route.

o Traffic Noise Model (TNM) Lookup Tables may no longer be used in performing a noise
analysis on Federal or Federal-aid Highway Projects.

A Design Exception Request or Design Variance Request can delay the approval process of the LPA-
700 due to the additional review required. To minimize this delay, it is essential that the LPA submittal
include all required data to justify any request. Each Design Exception Request or Design Variance
Request will be evaluated based upon data submitted and MDOT may or may not grant approval.
Examples of Design Exception Requests and Design Variance Requests are included within the PDM
Links.

For roadway projects, the LPA shall strive for a minimum Level of Service (LOS) "C." Level of Service
is a term related to the traffic operations performance of a roadway. The terms are defined and
explained in the Transportation Research Board's Special Report 209 titled Highway Capacity Manual.
Major emphasis shall be placed on safety features and safe traffic operations.

5.2 STRUCTURE AND HYDRAULIC DESIGN CRITERIA:

FHWA and MDOT require that the design of all highway structures and appurtenances conform to the
criteria established by AASHTO and FHWA. Major reference publications (Latest Editions and Interim
Revisions) for highway structures and appurtenances are as follows:

L

AASHTO LRFD Bridge Design Specifications

AASHTO Guide Specifications for LRFD Seismic Bridge Design

AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaries and
Traffic Signals

AASHTO/AWS D1.5M/D1.5 Bridge Welding Code

AASHTO Manual on Subsurface Investigations

AREMA Manual for Railway Engineering (and as directed by Railway Owner)

FHWA Publication, HEC-11, Design of Riprap Revetment

FHWA Publication, HEC-18, Evaluating Scour at Bridges Errata

FHWA Publication, HEC-21, Design of Bridge Deck Drainage

10 FHWA Publication, HEC-23, Bridge Scour and Stream Instability Countermeasures Errata
11. FHWA Publication, HDS-1, Hydraulics of Bridge Waterways

12. FHWA Publication, HDS-5, Hydraulic Design of Highway Culverts

wn
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The LPA must insure that the professional preparing the plans for a project has a copy of the above
publications and that the project design conforms to approved design criteria.

All calculations, plans and reports in the areas of structural design, hydraulic design and geotechnical
engineering shall be prepared under the supervision of and stamped by a professional engineer
licensed to practice in the State of Mississippi and practicing only in the disciplines in which the
engineer is qualified by education and/or experience.

Hydraulic design and analysis is required for all structures that span over waterways and shall be in
conformance with MDOT’s Roadway Design Manual, 23 CFR 625, 630 and 650, the Floodplain
Management Regulations for the State of Mississippi (Chapter 5, General laws of 1979, 1%
Extraordinary session of the State, as amended) and Federal Emergency Management Agency
(FEMA) regulations and any other applicable laws.
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Geotechnical Design Criteria for structures (bridges and/or retaining walls) shall be determined from
subsurface investigation and laboratory testing. Geotechnical borings and testing shall be completed
and a Geotechnical Investigation Report shall be prepared by a Geotechnical Engineer and contain
Generalized Soil Profiles and the recommendations for the following as well as supporting data used
for design:

Settlement of Bridge Approach Embankments

Determination of AASHTO LRFD Soil Site Class and Seismic Zone
Liguefaction Assessment for LRFD Seismic Zone 3 & 4 as applicable
Differential Settlements of Retaining Wall Structures

Stability of Bridge End and Side Slopes

Stability of Side or Back Slopes in Areas of Excessive Fill of Cut Sections
Foundations for Bridge and/or Retaining Wall Structures
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Structural plans shall include but not be limited to:

1. Layout sheet(s) including plan and elevation, centerline soil profile, substructure details,
superstructure details, miscellaneous details, pile details, notes, and all other details
necessary to show: (a) complete geometric controls, (b) grades, (c) vertical and horizontal
clearances, (d) topographic features (original and final), (e) design data, (f) quantities, ()
special notes, (h) pile notes and bearing requirements, (i) existing natural ground elevations at
each bent/pier, (j) scour elevations at each bent/pier for both the 100 and 500 year flood
events (k) shoring requirements for foundation construction (when applicable), (I) all other
pertinent details of the bridge site, and (m) special construction requirements.

2. Detail sheets for substructure and superstructure shall show all details necessary for their
construction and shall include, but not be limited to: (a) all dimensions convenient to
construction, (b) sufficient cross section details, (c) beam sizes, types and spacing, (d)
elevations, (e) crown details, (f) reinforcing details, (g) minimum normal pile bearing resistance
for LRFD Strength load combinations, pile types and sizes, (h) prestressing data where
required, (i) notes, and (j) proper cross referencing.

Final structural plan submittal will include:

Contract plans

Erosion Control Plan

Structural design computations

Hydraulic design/analysis computations, supporting data and reports

NCHRP Report 350 Test Level Criteria for the barrier railing used on the structure
Quantity estimate computations

Special provisions

For bridges, bridge inventory and operating rating with computations
Geotechnical Investigation Report
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Final structural plan submittal shall be accompanied by a written certification from the professional
engineer that a detailed check of all items required in the submittal has been made prior to
submission.

5.3 PREVENTIVE MAINTENANCE RESURFACING (1R) PROJECTS

Preventive maintenance restoration projects (1R) are intended to prolong the useful life of the
pavement structure. 1R projects must meet Federal Aid Eligibility Requirements for Preventive
Maintenance.
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The MDOT Pavement Design Procedure/Policy provides additional information and guidance for

pavement design.

Plans are not necessary for pavement maintenance restoration project (1R) and can be “proposal-
driven” projects which shall meet all the requirements in the Proposal Checklist as well as the following
requirements within the Notice to Bidders for Scope of Work (SOW):

1.

Body of the Scope of Work should be a narrative to describe the work required under the
contract in full including work zone station limits, general description of the work, specific
direction on specialized operations, and general notes pertaining to the overall project.
Advisement for these criteria can be provided by the District LPA Coordinator as well as the
Construction Division Area Engineer.

Vicinity Map — this map should show the BOP and EOP of the project as well as sounding
streets.

Typical Sections — typical sections of the pavement restoration and/or any other project
specific modification to the roadway should be shown in cross section.

Recapitulation (Recap) Sheets — these should chart form tabulations with stationing
information provided for pay items that have specific work zone locations including, but not
limited to, driveway replacements, failed area replairs, localized milling, guard rail, signs, etc.
Additional Standard Drawings and Special Design Sheets® should be provided that are not
included in the Notice to Bidders for Standard Drawings.

Details and/or drawings depicting project specific work should also be provided as necessary.
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5.4 PLANS:

Project plan sheets shall be arranged in the following order:

Field Review Office Review PS&E
Assembly

Title Sheet X X X
Typical Sections Sheets X X X
Pay ltems (Blank SOQ Sheets)

X

Summary of Quantities Sheets
Estimated Quantities Sheets
Plan Profile Sheets

Special Design Sheets”

Standard Drawing Sheets

X X X X X X

Bridge Drawing Sheets

Cross Section Sheets

X X X X X X X X

Cost Estimate (Not part of actual X
plans, but must be submitted
along with plans)

The above plan format and standard plan symbols are contained in Chapter 15 of MDOT Roadway
Design Manual. Plan format may vary from the above only for non-roadway projects involving
architectural work or ITS projects involving new transportation technologies. The plan assembly for
such projects shall be in accordance with accepted MDOT practice.

The 23 CFR Part 650 Subpart A entitled Location and Hydraulic Design of Encroachments on Flood
Plains and its non-regulatory supplement prescribes policies for hydraulic designs that impact
floodplains.

Provisions of the Americans with Disabilities Act (ADA) shall be met on all projects. ADA Accessibility
Guidelines for Buildings and Facilities and Draft Guidelines for Accessible Right of Way provide
required provisions for projects.

As the Contracting Agency for any project, the LPA is responsible for all ADA provisions and
upgrades:

1. New Construction - For any new roadway project, sidewalks and curb ramps must meet full
ADA Standards.

2. For Improvements to an Existing Facility — For improvements to any existing roadway, full
ADA upgrades must be made at the time of construction to the existing sidewalks and curb
ramps. (i.e. Simple hot bituminous overlays require full ADA upgrades to any existing
sidewalks and curb ramps (or addition of curb ramps if none exist).

* Special Design Sheets typically include Traffic Control Plan Sheets, Temporary Striping Plan Sheets, Permanent Pavement
Marking Plan Sheets, Geotechnical Designs, Retaining Walls, and Erosion Control Plan Sheets. The MDOT District LPA
Coordinator will provide guidance on which sheets will be required during the various stages of plan development.
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3. Buildings must be modified or constructed to accommodate the disabled. Cost is not a reason
to exclude ADA access and upgrades from projects. Special curb ramps must be provided for
wheelchairs on any new sidewalks or existing sidewalks.

Provisions shall be made in the plans and specifications to include all mitigation measures proposed
within the approved environmental document.

The LPA shall also be responsible for requesting and/or developing permits, such as stormwater,
Corps of Engineers, or air space permits (also see Section 5.7), and for developing agreements with
railroads or airports when these facilities are impacted by the project. The MDOT District LPA
Coordinator shall be contacted for specific instructions when these type situations are involved.

The title sheet for the project plans must adhere to the MDOT Template for LPA Plan Title Sheets
which should be used as a guide and include all the information included in the template unless
otherwise advised by the MDOT District LPA Coordinator. The Chief LPA Official MUST sign the
Title Sheet.

5.5 Railroad Diagnostics:

Projects which include a Railroad Crossing and/or any encroachment onto Railroad Right-of-Way will
require a Diagnostic Survey (must be indicated on form LPA-100). An on-site meeting with the MDOT
District LPA Coordinator, the LPA and its professional, the Railroad FHWA representative, and
others, as deemed necessary by the MDOT LPA Division. At this meeting the LPA must provide the
supporting information for completion of the Diagnostic Survey. Following the meeting the MDOT will
provide the approved Diagnostic Survey to the Railroad and the MDOT District LPA Coordinator for
distribution to the LPA.

Once the Diagnostic Survey is complete, MDOT will coordinate with the Railroad and the FHWA Rails
Representative to determine if an upgrade to the crossing is necessary. When an upgrade is required
the MDOT will provide a cost estimate which the LPA must include in the overall project estimate.

A separate engineering services agreement will be required between the LPA and the Railroad for the
purpose of Preliminary Engineering work associated with the crossing upgrade. The LPA will be
responsible for the design cost incurred by the Railroad. The MDOT will process all payments to the
Railroad on behalf of the LPA under a Master Agreement between the MDOT and the Railroad for the
actual construction costs of the upgrade.

This section is under review and is subject to change in its entirety.

5.6 SPECIFICATIONS:

I. Standard Specifications:

The LPA shall use the current edition of MDOT Mississippi Standard Specifications for Road and
Bridge Construction for roadway projects. Contracts which include unit price bidding must use the
MDOT SiteManager 2004 Redbook English Pay Items. If a required pay item is not available in this
listing, the non-listed pay item shall be submitted for approval by MDOT through the MDOT District
LPA Coordinator.

The contract proposal document shall be composed of the following in the order listed:

1. MDOT Template for LPA Proposal Cover Sheet
2. Bidders Checklist

3. A Table of Contents

4. Section 901 - Advertisement for Bids
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5. Section 904 - Notice to Bidders (to include any project specific requirements, especially for any
environmental commitments made within the approved environmental documents)

6. Section 906 - Required Federal Contract Provisions
7. Section 907 - Special Provisions
8. Section 905 - Proposal

a. Proposal (Section 905 Sheets)
b. Bid Sheets (Note: Lump Sum items should “XXXX” out the unit price and represent the
plan quantity as “1” vs. “100%” on the bid sheets. The Summary of Quantities on the plan
sheet should show these items as “100%” vs. “1”)
c. Federal Certification - Certificate of Performance
d. Non-Collusion Affidavit (2 copies)
9. Section 902 — Local Public Agency Contract

10. Section 903 — Local Public Agency Contract Bonds (Any Section 902 Contract form must be
pre-approved by MDOT Local Public Agency Division prior to the advertisement.)

11. Form OCR-481-LPA (3 copies, single sided) and OCR-485-LPA (3 copies, single sided)

A Proposal Checklist has been developed to aid in the selection of appropriate MDOT Notice to
Bidders, Special Provisions, and Supplemental Specifications. Copies of the MDOT Notice to Bidders,
MDOT Special Provisions, and other items listed above may be requested from the MDOT District
LPA Coordinator. The checklist will be updated either on the 1% or 15" of the each month if changes
are warranted.

II. Non-MDOT Specifications:

Proposal documents for non-roadway projects involving architectural features, etc. will be prepared in
accordance with industry standards. The use of architectural standards or any other standard not
specifically included in the PDM must have prior approval of the MDOT District LPA Coordinator.

Specifications not covered within MDOT’s Notice to Bidders, Special Provisions, or Standard
Specifications must be specifically written for the project. Any such specification must be in the form
of a "Local" Notice to Bidders or a "Local" Special Provision, as applicable. Such specifications must
also be correctly titled and in the same format as MDOT project specifications. Any specification that
replaces or supersedes the standard specification should state the specific standard specification or
portion thereof that should be replaced or deleted. The subject heading should include the Agency
name (or an abbreviation of the Agency name) to identify the specification. Specifications must have
the prior approval of the MDOT District LPA Coordinator after conferring with the MDOT Construction
Engineer. Examples of "Local" Notice to Bidders and "Local" Special Provisions are included in the
PDM links.

The use of trade names in specifications and on plans should be avoided. Instead, specifications
should be formulated to assure full opportunity for competition among equivalent materials, equipment,
and methods. MDOT prior approval is required before the use of proprietary items will be allowed.
Specifying patented or proprietary materials, products, or processes is allowed for federal-aid projects
only under one of the following conditions:

o At least three (3) names of acceptable materials or products are listed, together with a list of
the required features and specifications, that will be considered equal in the listed items;

e The LPA is requiring a specific material or product, and a written Public Interest Finding (PIF)
document has been prepared and approved (see 23 CFR 635.411 for more information); or

e The material or product has been approved through FHWA as an experimental feature.

The LPA may specify a specific material or product when there are other acceptable materials and
products, when such specific choice has been approved by FHWA as being in the public interest. An
example of this would be the synchronization of existing facilities such as traffic signal control
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equipment. The written PIF must clearly show that the best interest of the public and agency will be
achieved. This is accomplished by describing any cost effectiveness and efficiency to be realized. A
cost/benefit analysis should be completed to support the PIF. The supporting documentation and the
decision of FHWA must be maintained in the project file. A PIF is not required when the item is
considered non-participating and is not reimbursable with federal monies. If a PIF has not been
obtained, then the item will automatically be considered non-participating for federal-aid purposes.

lll. Add Option Bidding:

The LPA may specify certain pay item groups or areas of work to be Add Option items. Add Option
items should be set up in a separate section of the proposal bid sheets after the base bids with an
individual tabulation for each pay Add Option group and listed in order of selection priority. Each Add
Option group should also have a separate Summary of Quantity sheet as well as a separate plan
profile sheet, where applicable. The Add Option bid evaluation method determines the low bidder
using a full tabulation of the base bid plus all Add Options. The Notice to Bidders for Add Options
should be used in the 904 Section of the contract documents and language summarizing the
evaluation method should be included in the advertisement.

5.7 MATERIAL TESTING REQUEST TO MDOT:

The LPA may request by letter to the MDOT District LPA Coordinator that MDOT perform specified
materials testing. The request must include a listing of the tests requested to be performed by MDOT.
Performance of such materials testing will be at the discretion of the MDOT District Materials Engineer
based upon their evaluation of current workloads. Any material testing performed by MDOT will be
charged to the project. An example of an LPA letter of request is included as a PDM Link.

5.8 PLAN REVIEWS:

The LPA, with its professional, if necessary, is required to hold a field review and an office review of
the plans and specifications.

|. Field Review

A field review is defined as a meeting with the LPA and its professional, the MDOT District LPA
Coordinator, and the necessary MDOT division(s), that is held on the project location when the plans
are approximately thirty to fifty percent (30-50%) complete. At the onset of plan development, the
MDOT District LPA Coordinator and the LPA shall agree on the required percentage of plan
development necessary in order to schedule a field review. The percent required will be dependent on
the complexity of the project.

Before the LPA holds a plans-in-hand field review, up to ten (ten) (contact MDOT District LPA
Coordinator for exact number) sets of half scale copies of the field review plans and an updated
construction cost estimate shall be furnished to the MDOT District LPA Coordinator, who will
distribute to the appropriate MDOT division(s). MDOT divisions receiving field review plans shall
submit their comments to the MDOT District LPA Coordinator prior to the field review meeting. Field
Review Plans shall include Preliminary Bridge Plans with hydraulic design/analysis computations,
supporting data, and reports, if applicable. Plans shall be provided at least three (3) weeks prior to the
field review. These plans must be marked in RED as “FIELD REVIEW”.

Just prior to the Field Review, all bridge abutments and bent locations shall be staked in the field, if
applicable. Additionally, all utilities shall be clearly marked in the field for the Field Review.

The LPA will coordinate the scheduling of the field review with the MDOT District LPA Coordinator.
The LPA is required to make notes of comments made during the field review.
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After the field review is complete, the MDOT District LPA Coordinator shall be provided a copy of the
field review report within 14 calendar days detailing the minutes of the meeting and the suggested
revisions for concurrence. Prior to the Office Review, the LPA shall also furnish a memo describing
the corrective action taken on each suggested revision from the field review report. On the MDOT
District LPA Coordinator’s approval of the above memo, the LPA may continue with preparation of the
construction plans.

If Right-of-Way acquisition is required for the project, the MDOT District LPA Coordinator will also at
this time direct, in writing, that the LPA may begin development of the maps and deeds for the
subsequent Right-of-Way phase of the project.

[l. Office Review

An office review is defined as a meeting with the LPA and its professional, the MDOT District LPA
Coordinator, and the necessary MDOT division(s) at which time plans are at least ninety percent
(90%) complete. The office review plans shall have all of the pay items listed with the correct pay item
numbers, descriptions, and applicable quantity. A preliminary construction cost estimate shall be
prepared including each of the pay items listed within the plans. Pay items must be separated and
identified as Federal-aid participating and non-participating. The estimate is for pay items only and
shall not include any adjustments such as contingencies, testing, or construction engineering cost.
Any questions concerning the determination of participating or non-participating pay items should be
directed to the MDOT District LPA Coordinator. An Example of a Typical Estimate for a roadway
project is included in the PDM links. Estimates for non-roadway projects shall be in a similar format.

Before the LPA holds the office review, up to ten (10) (Contact MDOT District LPA Coordinator for
exact number) sets of half-scale copies of the draft office review plans, specifications, status of right-
of-way acquisitions, and the status of all required utility relocations shall be furnished to the MDOT
District LPA Coordinator, who will distribute to the appropriate MDOT division(s). These plans must be
marked in RED as “OFFICE REVIEW”. MDOT divisions receiving office review plans shall submit
their comments to the MDOT District LPA Coordinator prior to the office review meeting. Three (3)
copies of the calculations and construction schedule outline used for computing contract time should
be provided with the office review PS&E to be distributed to the MDOT Construction Area Engineer for
review and comments/concurrence as well as to MDOT LPA Division and a copy kept by the MDOT
District LPA Coordinator.

The LPA shall allow a minimum of three (3) calendar weeks in their schedule for MDOT review prior to
the office review being held. During this time, MDOT will determine the Disadvantaged Business
Enterprise (DBE) goal for the project. The LPA shall coordinate with the MDOT District LPA
Coordinator of the time, date and location of the office review. It is anticipated that the DBE goal will
be provided to the LPA at the office review, for subsequent inclusion into the PS&E assembly.

During the office review the LPA is required to make notes of comments made during the
review and submit a copy to the MDOT District LPA Coordinator.

After the office review is complete, the MDOT District LPA Coordinator shall be provided a copy of the
office review report, and the LPA shall also furnish a memo describing the corrective action taken by
the LPA.

The LPA is responsible for ensuring that the plans meet required design criteria and standards. The
review of the plans by MDOT shall not relieve the LPA, or its professional, of their professional
obligation to correct, at their expense, any errors in the plans.

5.9 PERMITS
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The LPA is responsible for complying with the requirements of the Clean Water Act and the
Mississippi Department of Environmental Quality (MDEQ) National Pollutant Discharge Elimination
System (NPDES) Permit for all projects, regardless of size. The LPA is responsible for obtaining a
NPDES permit, better known as the stormwater permit, for all projects that disturb an area of one (1)
acre or more.

o Projects that disturb more than one (1) and less than five (5) acres the construction
activities will be covered by a MSR-15 permit.

. Projects that disturb five (5) acres or more will require an individual MSR-10 permit.

In order to obtain NPDES permit coverage, the LPA will be required to have a Storm Water Pollution
Prevention Plan (SWPPP). Permit coverage is a requirement of the PS&E submittal package. The
MDOT District LPA Coordinator can be contacted for additional information. In addition:

¢ Wetlands - Any filling, clearing, or draining of wetlands requires a written permit from the US
Army Corps of Engineers (COE).

o Waters — Any filling of 0.1-acres or more of waters will require a written permit from the COE.

The LPA will be responsible for the preparation of the Wetlands/Waters Permit Application.
Once the application is completed, the LPA will submit the Application Package to the MDOT
District LPA Coordinator. The MDOT District LPA Coordinator will review the application and
transmit it to_the MDOT Environmental Division to obtain the issuance of the Corps of
Engineers Permit. Once the permit has been granted, the LPA will be responsible for all
Mitigation Requirements and Special Conditions of the Permit.

Provisions addressing these requirements, similar to MDOT Notice to Bidders, must be included in the
project proposal document, if applicable.

5.10 PS&E ASSEMBLY:
Submittal and authorization of the PS&E Assembly is the final stage of project development. The LPA
must obtain authorization of the PS&E Assembly prior to advertising the project.

The LPA shall, along with and as part of the PS&E assembly, submit the APPROVED LPA Sampling
and Testing Proposal to the MDOT District LPA Coordinator (see Section 7.7).

The LPA is responsible for ensuring that the PS&E Assembly meets required design criteria and
standards. Each document of the PS&E Assembly must have identical information relative to the
following:

e pay item numbers,
e pay item descriptions, and
e quantities for each pay item.

s

These documents include the plans, proposal bid sheets, specifications, and the LPA professional’s

construction estimate.

STEP 1: A minimum of fourteen (14) days prior to the submittal of the PS&E Assembly, the LPA shall
submit the following five (5) reports to the MDOT District LPA Coordinator:

1. A detailed Right of Way Report which identifies the current status of each acquisition and/or
relocation parcel. The ROW report shall state that all acquisitions have been obtained in
accordance with Federal and State regulations. The report shall identify the dates of
possession, as well as the acquisition and relocation costs of each parcel, including the date
of each eminent domain case, should it have been required. If no ROW is required, then the
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LPA shall submit a statement that no ROW is required and that all project activities will take
place on existing ROW. The ROW report shall be signed by the LPA’s Project Director.

2. A detailed Utility Report which lists each utility owner and describes the status of each utility
on the ROW and its impact on the project. The Utility Report shall be signed by the LPA’s
Project Director and the MDOT District Utility Coordinator. Relocated utilities must be
shown on plan sheets and be submitted with this report.

3. A detailed Encroachment Report which states that based on a site inspection that the project
ROW is clear of encroachments or has existing encroachments. If an encroachment is
identified, the type and location (station number, offset, etc.) shall be clearly described in the
report. Steps planned for the removal of the encroachment shall also be described along with
a timeline of when its removal will be complete. The Encroachment Report shall be signed by
the LPA’s Project Director.

4. A detailed Hazardous Waste Site Inspection Report which identifies any hazardous waste
sites or underground storage tanks within the project limits. The report shall identify
remediation plans along with associated timelines. If no hazardous waste sites or
underground storage tanks are present, then the report shall state that none are present
based on a physical inspection. The Hazardous Waste Site Inspection Report shall be signed
by the LPA’s Project Director.

5. A detailed Asbestos Abatement Report which identifies in detail each building needing
abatement, and describing in detail the demolition of the building. If there is no asbestos
abatement, then the report shall state that there is no building needing abatement. The
Asbestos Abatement Report shall be signed by the LPA’s Project Director.

In addition to submitting the above five reports, the LPA shall request in writing that the Right of Way,
Utility, Encroachment, Hazardous Waste, and Asbestos Abatement Certifications be issued by MDOT
from the MDOT District LPA Coordinator for inclusion in the PS&E Assembly by the LPA. If MDOT’s
review and inspection reveals that any of the above five listed reports are inaccurate, then the
appropriate MDOT certification will not be issued until such time as the necessary actions are
complete. This will delay the project for the LPA. It is therefore imperative that the reports are
accurate upon submission to MDOT.

Along with the submission of the Five (5) ROW Reports, a minimum of fourteen (14) days prior
to submission of the PS&E Assembly, the LPA shall also submit three (3) original unexecuted
CE&I services contract, should one be utilized, to the MDOT District LPA Coordinator. The
CE&I contract must have MDOT concurrence prior to MDOT granting Authority to Advertise the

project.

STEP 2: Three (3) sets of the PS&E Assembly, coil or comb bound (NOT 3 RING BINDERS) shall be
submitted to the MDOT District Coordinator for review and approval. Once the PS&E Assembly has
been received, the MDOT District LPA Coordinator will make a review of the submission. If there
were corrections made or changes recommended by MDOT at the office review, but not
included in the submitted PS&E package, the entire PS&E package will be returned without
further action. If all changes have been made, the District LPA Coordinator will retain one (1) and
forward one (1) set each to MDOT Local Public Agency Division and Construction Division for final
approval and authorization to advertise for bids. The MDOT District LPA Coordinator may reguest
an electronic version for review prior to this official submission. Each PS&E Assembly set will
include as a minimum:

1. PS&E Assembly Checklist (signed by the LPA Project Director or Chief Official and
Professional).
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10.

11.

One (1) copy of the letter of transmittal signed by the Chief Official of the LPA (Mayor,
President Board of Supervisors, or Agency Head). The PS&E Assembly transmittal letter
must include the following:

a) A request by the LPA for authorization of the construction phase of the project and
authority to advertise for bids.

b) The name and contact information of the LPA Project Director, designated by the Chief
LPA Official.

¢) The name and contact information of the LPA Project Manager, designated by the Chief
LPA Official.

d) A qualified Registered Professional Engineer/Architect must be assigned as the CE&l
Engineer/Architect during the construction phase. The name of the assigned CE&lI
Engineer/Architect must be submitted in the PS&E Assembly transmittal letter, unless the
CE&I Engineer/Architect is to be a consultant, in which case the LPA shall request
authority to advertise for CE&I services. However, if the Project Engineer/Architect is to
be the same as the design professional, and that design contract was previously
concurred in by MDOT, then three (3) unexecuted CE&I contracts (signed only by the
consultant) shall be submitted for approval. The LPA must submit three (3) copies of the
unexecuted CE&I contract with the PS&E Assembly, but grouped separately.

One (1) copy of the MDOT approved project funding worksheet (LPA-100), LPA-700, and/or
LPA-800.

One (1) set of the project plans. The title sheet and detailed index must be signed and
stamped by the LPA’s professional. The MDOT Project Number and County in which the
project will be constructed will be printed on every sheet of the plans.

. All bridge plan sheets shall be signed & stamped by the L PA’s bridge designer.

One (1) copy of the specifications/proposal document, with the cover sheet signed and
stamped by the LPA’s professional. Preparation of the specifications/proposal document is
discussed in Section 5.3.

One (1) copy of the LPA professional’s Design Statement stating that the project plans
conform to the appropriate design criteria and specifications.

One (1) stamped copy of the LPA’s construction cost estimate, including an estimate of the
construction engineering and inspection costs, testing costs, and construction contingencies
(these must be approximated at 5% each if unknown at this time). This estimate shall be
prepared within the last three (3) months of the date of the PS&E Assembly transmittal letter.

If the LPA plans to utilize Special Match Credit for the project (TE projects only), one (1) copy
of the completed Statement of Expenditure for Special Match Credit, signed by the Chief LPA
Official, is required. Costs will be actual. A Special Match Credit request must accompany
the PS&E package along with all supporting backup documentation for MDOT review. If
allowed, Special Match Credit will be authorized at the same time as project authorization by
FHWA. Special Match Credit cannot be requested after a project has been authorized. Costs
of the professional’s services during the receiving, checking, and certifying of bids cannot be
included.

If any part of the project or construction activity will encroach on MDOT right-of-way, one (1)
copy of the approved MDOT Right-of-Way Encroachment Permit for those activities, including
advanced work zone traffic control devices, which will encroach on MDOT right-of-way.

One (1) copy of a Termite Certification for any building involved in a restoration project. This is
required only for the building(s) involved in the restoration.

One copy of the APPROVED sampling and testing proposal.
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12. One (1) copy of the MDOT certification of the testing lab and technicians selected for
sampling/testing of materials on the project.

13. If Federal-aid funding of MDOT sampling/testing during construction is desired, and if the
MDOT District Lab has agreed in writing to perform the sampling/testing for the project, the
LPA shall include the following statement in the request to advertise for bids: "The (LPA
City/County/Agency) of is requesting Federal-aid
participation in construction plus such construction engineering costs as needed to defray
testing charges incurred through MDOT." The LPA shall also include one (1) copy of the
MDOT District Materials Engineer’s letter agreeing to perform the testing. The charges for
MDOT sampling/testing work shall be billed directly against the project, and the LPA shall be
responsible for any matching funds.

14, One (1) copy of the FHWA-approved environmental document if less than three years have
elapsed since approval of the environmental document by the FHWA and no significant
environmental changes have occurred.

or

One (1) copy of the original FHWA-approved environmental document and one (1) copy of the
environmental re-evaluation if more than three years have elapsed between FHWA approval
of the original environmental document and the next federal action.

15. For projects not within an Urbanized Area (UZA) the LPA shall submit a letter detailing
how it plans to provide the additional funding requirements over and above the
required local share for the federal funds apportioned to the project. This shall be
submitted with ALL projects.

16. If the project lies within an Urbanized Area (UZA) and will utilize funds apportioned to the
MPO, one (1) copy of a letter from the MPO confirming that MPO federal funds have been
allocated to cover both the LPA’s Cost Estimate for construction and construction engineering
& inspection cost must be included with the PS&E Assembly. The MPO shall review the
approved TIP funding authorization compared to the LPA’s Cost Estimate. If the required
federal funds exceed the approved funds, the MPO will take one of the following actions: (this
shall be submitted with ALL projects stating which of the following actions will be taken)

a) If sufficient Federal funds are available to the MPO, the MPO may allow funding to cover
the increased cost. The LPA shall obtain concurrence from the MPO and provide evidence
of this agreement to the MDOT District LPA Coordinator, or

b) The MPO will not reallocate funding to cover the additional cost and, therefore, requires the
LPA to provide local funds (additional LPA share) for the amount in excess of the
approved Federal funds. The LPA shall submit a letter detailing how it plans to provide
the additional funding requirements over and above the required local share for the
federal funds apportioned to the project. This shall be submitted with ALL projects

17. One (1) copy of any applicable permits. (Ex.: Stormwater, 404, FAA, etc.)

Once the PS&E Assembly has been received, the MDOT District LPA Coordinator will make a review
of the submission. |If there were corrections made or changes recommended by MDOT at the
office review, but not included in the submitted PS&E package, the entire PS&E package will be
returned without further action.

MDOT may recommend changes to the PS&E package, as necessary, and discuss relevant items with
the LPA, if necessary. The MDOT District LPA Coordinator will send a copy of any recommended
changes to the LPA, with comments, and will determine the anticipated dates of advertisement and bid
opening. It is the responsibility of the LPA to notify the MDOT District LPA Coordinator if they have
any reservations concerning MDOT recommendations.
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The LPA will discuss any MDOT comments or questions with the MDOT District LPA Coordinator to
resolve any issues. After resolution of all issues, the LPA will send a letter to the MDOT District LPA
Coordinator attesting that the corresponding changes have been made. This letter should specifically
list all changed items individually. A copy of the changed plan sheets, proposal, and/or estimate shall
be submitted with the letter. If the LPA letter states that a change has been made to the plans
and specifications and a final MDOT review reveals that the change was not made, the related
item and any affected items may be classified as non-participating. (Classification to non-
participation will be subject to appeal by the LPA in writing with appropriate justification.)

The LPA is responsible for ensuring that the PS&E Assembly meets required design criteria and
standards. The review of the PS&E by MDOT shall not relieve the LPA or it's professional of their
obligation to correct, at their expense, any errors in the final work.

After reconciling any differences with the LPA, the MDOT District LPA Coordinator will send 3 sets of
the Final PS&E Assembly (marked by the LPA or consultant as “Final”) to MDOT Local Public Agency
Division, which will obtain FHWA authorization to advertise for bids. Changes to the PS&E Assembly
will not be allowed after the packet has been submitted to FHWA for authorization, except for the
establishment of advertisement dates and the bid opening date. These dates do not require FHWA
approval. The MDOT District LPA Coordinator must work with the LPA to establish these dates.
Once authorized by FHWA, MDOT Local Public Agency Division will issue the authority to advertise for
bids. The notification will be by letter from the MDOT Local Public Agency Division Engineer and will
include further instructions for required bid procedures, including scheduling of advertisement and bid
opening.

Once advertised, three (3) copies of the “for sale” version of the proposal, which includes the
advertisement dates and bid opening date, shall be submitted to the MDOT District LPA
Coordinator, marked as “Street Ready”. The MDOT District LPA Coordinator will keep one (1)
copy for review/reference and forward one (1) copy to Local Public Agency Division and one (1)
copy to the Civil Rights Division.

Once advertisement authority is granted, all changes and addenda made to the “Street Ready” version
of the Proposal and Plans, shall be submitted to _the MDOT District LPA Coordinator for
concurrence by the MDOT State Construction Engineer prior to being issued to any proposal
holders. Upon approval by the State Construction Engineer, the approved addenda changes shall be
issued by the LPA. No addendum to bid specifications may be issued within two (2) working days of
the time established for the receipt of bids unless such addendum also amends the bid opening to a
date not less than five (5) working days after the date of the addendum. Any changes or addenda not
approved by MDOT may result in the loss of Federal participation. If changes or addenda are
approved by MDOT, but those changes result in an increase in the project cost estimate, the LPA shall
be responsible for any amount over the FHWA authorization for the project. Addendums do not
automatically cause an increase in Federal funds.

MDOT must authorize any and all amendments to the Contract.
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CHAPTER 6: MDOT AUTHORIZATION AND LPA
SELECTION OF A CONTRACTOR

Once necessary bid procedures are accomplished and the bid proposals are opened, the LPA shall
examine the bid proposals to determine that all necessary documents are included, completed and
properly signed. Bid proposals not submitted in their entirety (Stripped Bids) shall not be accepted nor
opened. Within 30 calendar days of the bid opening the LPA shall approve bids and request
through a submission to the MDOT District LPA Coordinator for MDOT authorization to award the
contract. The LPA recommendations shall be based upon the lowest responsive bid. MDOT
concurrence will be based on review of the documents provided by the LPA and their professional,
for which the LPA assumes full responsibility.

Reject All Bids:

If the LPA recommendation is to reject all bids and re-advertise, the following items must be submitted
to the MDOT District LPA Coordinator who will review the package submitted for completeness and
forward it to the MDOT Local Public Agency Division:

1. Checklist for rejection of all bids and re-advertise

2. A detailed evaluation of the bids and a justification for rejecting and re-advertising. The LPA
and its professional must sign this document.

3. One certified copy of the bid tabulation for all bidders, including the engineer's estimate.
4. One copy of the Sworn Proof of Publication.

5. A copy of the Minutes of the LPA meeting rejecting the bids.

Upon MDOT concurrence to reject all bids and re-advertise, the LPA must restart the project
development process from the Office Review stage.

Accept All Bids:

If recommending award, the following Checklist to award project to lowest bidder signed by LPA
Official and LPA Professional must be submitted to the MDOT District LPA Coordinator who will review
the package submitted for completeness and forward it to the MDOT Local Public Agency Division:

1. One (1) original of Non-Collusion Affidavit for the recommended bidder.
2. One (1) original Bidding Statement from the LPA stating that the bidding procedures were
performed in accordance with State law.

3. Two (2) original signed certified Bid Tabulations for all bidders, including the LPA’s
construction estimate.

4. A detailed evaluation of bids and recommendation to award the bids subject to authorization
by MDOT. The LPA and its professional must sign this document.

5.  One (1) copy of the entire Section 905 Proposal bid sheets for the recommended bidder
including the DBE commitment.

6. One (1) original signed OCR-481-LPA(s) to be completed by the successful bidder according
to the instructions on the form. This form must be approved, signed and dated by the LPA
and included in the data packet submission to MDOT.
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7. One (1) copy of the completed original OCR-485-LPA(s) from all bidders on the project.

8. One (1) copy of the Sworn Proof of Publication.

9. A copy of the executed contract between the LPA and the LPA’s CE&I Engineer/Architect.

10. The name of the Safety Officer (if required by the MDOT District LPA Coordinator assigned to
the project. A copy of the training certificate(s) must be included.

11. The name of the Certified Stormwater Inspector. A copy of the Certification by a MDOT
approved certifying agency must be included.

12. The names and signatures of three (3) publicly employed persons authorized to sign
estimates for the LPA. One of these must be the assigned Project Director or Project
Manager.

13. A copy of the official Minutes of the LPA accepting the bid of the recommended bidder and
giving the Chief LPA Official approval to execute the contract. These Minutes do not have to
be APPROVED prior to submission.

14. A copy of the completed NTB for DUNS Requirement
15. One copy of the approved sampling and testing proposal.

For those projects recommended for concurrence to award and upon receipt of all required items,
including the approved LPA Sampling and Testing Proposal from the MDOT District LPA Coordinator,
the MDOT Local Public Agency Engineer will notify the LPA by the Concurrence Letter authorizing
them to do the following:

1. Award the Contract in the Notice of Award Letter and Issue the contract document package to
the contractor.

2. Execute the contract once all submitted documents have been checked and issue the Notice
of Execution/Notice to Proceed Letter within 15 days upon receiving the documents from the
contractor.

3. This letter will also contain instructions to gather and submit to MDOT additional information
required under the contract as well as provide forms for the LPA to use during the life of the
contract.

The contractor will have 10 days to execute the contract documents and return them to the LPA.
The LPA will then have 15 days to complete their execution of the contract documents, issue the
Notice of Execution/Notice to Proceed Letter for the construction contract, and send ten (10) copies of
the complete proposal with executed contract documents to the MDOT Local Public Agency Division.
Failure to meet these deadlines for submission of the executed proposals may subject the project to a
loss of federal funding. One (1) of these copies must be stamped on the front cover as shown below
by the LPA Official as a true and correct copy of the original bid proposal.

| certify that this is a true and correct copy of the original proposal and contract documents
on file, located in the City of , this day of ,20 .

LPA Official Project Engineer

The LPA’s official Notice of Execution/Notice to Proceed Letter must specify the date of the Beginning
of Contract Timed which must allow the contractor adequate time to mobilize before beginning work.
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The Specified Completion Date (SCD) for the project will also be calculated as described in the Notice
to Bidders for Contract Time and specified in the notice to proceed letter.

The MDOT Local Public Agency Engineer will prepare a project cost estimate based on the contract
bid prices reflecting the cost for construction, contingency, materials testing, and construction
engineering (if applicable). This cost estimate will be used to support a “Project Agreement” with the
FHWA and a copy will be furnished to the LPA. The Project Agreement sets the maximum amount of
Federal Aid funds committed to the project. The LPA is obligated to provide any matching funds in
excess of Federal funds available to complete the project by signing the contract with the Contractor
and/or Professional Engineering/Architectural firm. If at any time it appears that the Project
Agreement cost estimate amount will be exceeded, due to overruns in estimated quantities or other
authorized project cost, the Agreement and estimate may be “modified” if properly supported. For
projects located within an Urbanized Area (UZA), any increase in a Project Agreement cost estimate,
which exceeds previously approved Project Agreement cost estimates, must be concurred in by the
MPO and a copy of the project cost estimate shall be furnished to the MPO.

A preconstruction conference must be held after the award of the contract and prior to beginning
construction, yet should not be held until the contract is executed. The preconstruction conference
shall be attended by all parties to the contract, the Project Engineer/Architect, subcontractors,
conflicting utility companies, and the MDOT District LPA Coordinator. The contractor is responsible for
the coordination of the preconstruction conference and will be notified of such in the Notice of Award
letter. As the owner of the project, the LPA should confirm that the contractor understands this
responsibility. The Preconstruction Conference shall include any coordination necessary with utility
owners and direct the contractor's attention to important contract provisions that shall include, but not
be limited to, labor, EEO and DBE requirements, safety meetings, sub-contracting, contract time,
MDEQ requirements, and any unusual construction requirements. Also, procedures for preparing and
submitting monthly estimates, establishing engineering control, and materials testing should be
discussed at that time. Suggested Preconstruction Conference Discussion Items are included as a
PDM link. Minutes of the preconstruction conference shall be prepared and distributed by the LPA to
conference attendees and shall be incorporated into the Project Engineer/Architect Project Diary.

On the date of the Preconstruction Conference, the MDOT District LPA Coordinator will hold a similar
meeting with the LPA and their CE&I Project Engineer/Architect to discuss construction inspection
issues and items for special attention.
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CHAPTER 7: CONSTRUCTION ADMINISTRATION

Upon receiving the MDOT Local Public Agency Engineer’s Concurrence Letter granting authority to the
LPA to execute the contract and issue the construction Notice of Execution/Notice to Proceed Letter,
the LPA shall notify its CE&I Engineer/Architect that preparation for and actual construction
administration shall be initiated. Basic duties are outlined in this chapter, but are more detailed in the
MDOT Construction Manual. The Project Director shall provide for sufficient inspection of the work to
ensure that the project is completed in accordance with the plans and specifications.

The Project Director shall prepare a sign inventory to keep up with any damage to or moving of
existing signs on the project. Videos of project clearly showing locations of each sign are acceptable.
Copies of the sign inventory shall be provided to the Contractor, LPA and MDOT District LPA
Coordinator.

The Project Director shall provide for review of the contractor’s operations to ensure that all Federal
regulations governing the contract are strictly enforced (i.e. EEO, Minimum Wage Rates (Davis-
Bacon) when applicable, Disadvantaged Business Enterprise goals and the National Environmental
Policy Act).

The CE&I Engineer/Architect is the designated person in “responsible charge” of the contract.
“Responsible Charge” means the CE&I Engineer/Architect is:

. Aware of the day-to-day operations on the project and reviews and signs the project
diary.

. Aware of and involved in decisions about changed conditions which require change
orders or supplemental agreements which the CE&I Engineer/Architect shall prepare, sign,
and recommend approval to MDOT.

. Aware of the qualifications, assignments, on-the-job performance, etc. of the consulting
staff at all stages of the project.

o Visiting the project on a frequency that is commensurate with the magnitude and
complexity of the project. These visits shall be a minimum of twice per week while
construction is underway (work being done during the visit). If no construction activity is
underway during the week, visits shall be conducted once per week. Such visits shall be
documented in the project diary. Any deficiencies noted shall be documented and corrective
action initiated.

The CE&I Engineer/Architect must be thoroughly familiar with the whole status of the contract by
means of his own observations, and information supplied by his personnel. Furthermore the CE&I
Engineer/Architect shall keep the MDOT LPA Coordinator fully informed as to the technical and
contractual status of the project particularly regarding contract funds and project schedule.

Questions concerning construction should be directed to the MDOT District LPA Coordinator, who may
consult with the MDOT Construction Division, the MDOT Materials Division, or other MDOT Divisions
as applicable.

In order to standardize the filing system for LPA projects, a file indexing plan similar to those located in
the appendices is to be utilized on all LPA projects.

7.1 SUBCONTRACTS:

Construction subcontracts should be drafted using Forms RPS-1, NRAA-1 and SCC-1 for LPA
projects and an executed copy of these forms shall be submitted to the MDOT LPA Coordinator. The
total amount of subcontracts on a given project shall be no more than 60 percent of the value of the
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remaining work after subtracting the contract value of the specialty items from the value of the original
contract as set forth in Section 108.01.1 of the standard specifications. A copy of form FHWA 1273,
included in the contract documents, should be attached to each subcontract prior to submittal.

7.2 PROJECT DIARY (REQUIRED FOR ALL PROJECTS):

The CE&I Engineer/Architect must maintain an official Project Diary as a historical record of the
project and shall be maintained using the SiteManager program. The Project Diary is one of the most
important records kept on a project and must reflect project progress beginning with the onset of
contract time or activity on the project whichever occurs first. The Project Diary must cover each
day for the life of the project and continue until the contractor is released from maintenance by
the LPA. As a minimum, the Project Diary shall include a daily record of all contractor's personnel,
equipment, and activities, CE&I Engineer/Architect’s activity, all DBE activities, weather and soil
conditions and how they affect the contractor's operation, and daily contract time charges. Also, any
important project communication should be noted in the Project Diary. The Project Diary must be
signed daily by the CE&I Engineer/Architect. The completed Project Diary must clearly show the
date contract time began, the date contract time ended, the date work started, the date work was
completed, and the date of the final inspection upon completion of the project with a list of primary
members of the final inspection team and the agency they represent. An example of an acceptable
Project Diary is included as a PDM link.

7.3 MDOT OVERSIGHT:

In the manner that the CE&l Engineer/Architect is responsible to the LPA, and the LPA is
responsible to MDOT, MDOT has the responsibility to ensure that the Federal-aid funds are being
wisely administered. Accordingly, MDOT and/or FHWA personnel will conduct periodic construction
inspections. The frequency of these inspections will be commensurate with the project size and/or
complexity. At a minimum, these inspections will occur:

a) initially during the early stages of work;

b) monthly during major phases of work; and

c) at a final inspection.

Findings from these inspections will be forwarded to the LPA by the MDOT District LPA Coordinator.
The LPA is responsible for addressing any findings as a result of MDOT inspections in a timely
manner. The LPA shall notify the MDOT District LPA Coordinator in writing once all MDOT findings
have been addressed. If the LPA fails to address an MDOT finding, then Federal-Aid funding may be
withdrawn for any or all portions of the project, as outlined herein and in the Memorandum of
Understanding.

7.4 PROJECT MONTHLY ESTIMATES:

The LPA'’s representative who is authorized to sign and submit estimates (one of the three named in
the concurrence request package) must meet with the MDOT District LPA Coordinator and MDOT
Local Public Agency Division, prior to the first submission, for a discussion of requirements and to
obtain the proper forms.

Estimates shall be generated using the MDOT LPA SiteManager and in compliance with the Guide
to the Preparation and Submission of Final Computations and Other Related Data. Six (6) copies of
the Monthly Progress Estimate (Construction), Form OCR-484-LPA stating payment to subcontractors,
and Monthly Progress Estimate Statement shall be sent to the MDOT Local Public Agency Engineer,
with three (3) of the copies having the original signatures of the CE&I Engineer/Architect and the
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person authorized by the LPA to sign the estimate. A signed copy of Form CSD-765-LPA, as required
in standard specification 907-108.06.2.2, shall be required attached to each monthly estimate.

The estimates must be received by MDOT LPA Division by the seventh (7") day of the month
following the pay period established for reimbursement. Progress estimates shall be submitted each
month during the life of the contract. No retainage will be withheld on construction contracts.

MDOT reimbursement for progress estimates to the LPA is made in order to repay the LPA the
appropriate share for any applicable Federal monies involved. The MDOT reserves the right to
request proof of payment to contractor prior to reimbursement.

A separate progress estimate for construction engineering shall be submitted only if federal-aid
participation was approved for construction engineering. Five (5) sets of the CE&I Invoice Package,
each with original signatures, shall be sent to the MDOT Local Public Agency Engineer with the
original signatures of the CE&I Engineer/Architect and the person authorized by the LPA to sign the
estimate.

7.5 SUPPLEMENTAL AGREEMENTS:

Any changes to the original contract will require the execution of a Supplemental Agreement (S/A)
between the contractor and the LPA. When a S/A is anticipated, the LPA shall notify the MDOT
District LPA Coordinator of the need and purpose for a S/A, including when the changes involve non-
participating items. The Supplemental Agreement Format required for use by an LPA is included as a
PDM link.

The Supplemental Agreement must include complete documentation of the necessity for the change
and/or benefit to be derived from it, the contractual basis for the change, and all documentation
justifying the time and/or money involved. A Quantity/Cost Adjustment must be developed for every
Supplemental Agreement where expenditure of additional funds is involved.

The Supplemental Agreement process will follow these steps:

1. The LPA shall submit a draft S/A to the MDOT District LPA Coordinator for review. If
acceptable, the MDOT District LPA Coordinator will send a copy to the MDOT Construction
Division for review. The MDOT District LPA Coordinator should verify the availability of project
funds by contacting the MDOT Local Public Agency Division.

2. The MDOT District LPA Coordinator will return the draft S/A to the LPA with comments after
the MDOT Construction Division Area Engineer has verified satisfactory prices for new pay
items.

3. After revision to incorporate comments, the LPA’s CE&I Engineer/Architect, Contractor, and
Surety sign the revised S/A and return it to the MDOT District LPA coordinator for approval.

4. For S/A’s less than or equal to $100,000, the MDOT District LPA Coordinator will review the
signed S/A and forward it to the MDOT District Engineer for approval and signature.

For S/A’s greater than $100,000, or for S/A’s that consist of no-cost time extensions, the
MDOT District LPA Coordinator will review the signed S/A and forward it to the MDOT District
Engineer for approval and signature. It will then be forwarded to the MDOT State
Construction Engineer for approval and signature. The MDOT State Construction Engineer
then must obtain Mississippi Transportation Commission (MTC) authorization to execute.
(The MTC must authorize the execution of S/A’s greater than $100,000 or for no-cost time
extensions.) Upon MTC approval, the MDOT State Construction Engineer will forward the S/A
to FHWA for concurrence (non-exempt projects only). The MDOT approved S/A is returned to
the MDOT District LPA Coordinator.
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5. The MDOT District LPA Coordinator will return the MDOT approved S/A to the LPA for
execution by the LPA Official. The executed S/A will remain in the LPA files.

6. The LPA or the LPA’s CE&I Engineer/Architect will send three (3) copies of the executed
S/A to the MDOT District LPA Coordinator for distribution.

7. When the sum total of all supplemental agreements not requiring the approval by the
Mississippi Transportation Commission exceeds $100,000 then they must be ratified by the
Mississippi Transportation Commission before addition supplemental agreements of this type
are executed.

A Supplemental Agreement must be executed in accordance with the preceding described process by
the LPA and the Contractor prior to the accomplishment of any work or the extension of contract time
included within the Supplemental Agreement. If a Supplemental Agreement is executed after the work
is accomplished, the work shall be “non-participating”. If a Supplemental Agreement is executed
between the Contractor and the LPA before obtaining MDOT approval, any work or extension
of contract time may also be determined to be “non-participating”. The LPA and/or the MPO
shall be responsible for any funds that exceed the approved federal funds, or for liquidated damages
that may accrue due to failure to obtain an approved time extension in accordance with the above
described process.

MDOT authorization for the LPA to execute a Supplemental Agreement shall not relieve the LPA of its
obligation to correct, at its expense, any errors, construction defects, and/or omissions in the work.

7.6 QUANTITY/COST ADJUSTMENTS (QCA):

A Quantity/Cost Adjustment must be submitted with every Supplemental Agreement that has related
cost involved.

If the project lies within the boundaries of an Urbanized Area (UZA) and involves an increase in cost
over the previously approved project agreement cost, the increased cost must have funding approval
from the MPO. The MPO must also be furnished a copy of the QCA. Any QCA for non-exempt
projects must be reviewed by FHWA.

Procedures for submitting a Supplemental Agreement and a QCA

A QCA is required to be submitted by the LPA:
a) With a Supplemental Agreement for construction work.

b) When an accumulation of minor changes in original plan quantities results in a total project
cost exceeding the Project Agreement cost estimate (This includes increase in construction
engineering and other authorized cost).

¢) When a Combination of a) and b) occurs.

1. The LPA will prepare a QCA using the QCA Form.

2. If the QCA involves an increase in cost over the previously approved project agreement
cost, the LPA will first contact the MDOT District LPA Coordinator in writing to determine if
funds are available. The MDOT District LPA Coordinator will forward the request to MDOT
Local Public Agency Division to determine availability of funds from Planning Division. If
funds are available, a copy of the MDOT letter stating that funds are available will be
attached to the QCA.
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3. The LPA representative and the CE&I Engineer/Architect shall sign the QCA. The
original and three (3) copies of the QCA should be forwarded by the LPA to the MDOT
District LPA Coordinator. The MDOT District LPA Coordinator will retain one (1) copy and
forward one (1) copy to the MDOT Local Public Agency Division and one (1) copy to the
MDOT Construction Division. If the QCA supports a Supplemental Agreement, the QCA
shall be submitted with the Supplemental Agreement.

The LPA and/or MPO shall be responsible for any project funding which exceeds the approved
Federal funds.

7.7 TESTING & MATERIALS:

All acceptance testing on roadway projects must be performed by laboratories and technicians
certified by MDOT. Certification may be obtained in accordance with MDOT’s Rule for certification of
laboratory technicians (Paragraph 3 of Rule No. 941-7201-05000, Laboratory Operations Branch of
Materials Division, Principal Roles and Responsibilities).

All materials used on a project, whether a direct pay item or not, must meet the requirements of the
contract and MDOT specifications. On LPA projects, the Project Engineer/Architect is responsible
to see that daily acceptance sampling and testing of project materials is performed. The frequency
for acceptance sampling and testing for a project is outlined within MDOT S.O.P.’s TMD-20-04-00-
000, Approximate Frequencies for Job Control Acceptance Testing and Sampling, and TMD-20-05-00-
000, Sampling and Testing of Small Quantities of Miscellaneous Materials. Both of these S.O.P.’s are
found within the MDOT Inspector's Handbook. The CE&I Engineer/Architect shall contact the MDOT
District LPA Coordinator to verify that they have the current S.O.P. prior to work being performed on
the project.

In order to ensure that these requirements are met, the Project Engineer/Architect must submit to
the MDOT District LPA Coordinator a LPA Sampling and Testing Proposal, with a copy sent to the
MDOT District Materials Engineer. The proposal shall be approved and submitted as a part of the
PS&E package (see Ch. 5.10, page 28) and shall outline the sampling and testing for the materials
incorporated into the project along with the associated testing frequencies. MDOT will review the LPA
Sampling and Testing Proposal and provide comments to the CE&| Engineer/Architect. Once
acceptable to the MDOT District Materials Engineer, the MDOT District LPA Coordinator will provide
written approval of the proposal, providing a copy to the MDOT State Materials Engineer and MDOT
Local Public Agency Division. The approved LPA Sampling and Testing Proposal must be followed
throughout construction of the entire project. Changes to the contract through Supplemental
Agreement or quantity/cost adjustments will usually require adjustment of the LPA Sampling and
Testing Proposal. These adjustments shall be documented and shall be included with any
Supplemental Agreement or Quantity/Cost Adjustment submitted for approval, and shall also be
included with the documentation at the close of the project.

Sampling and testing of materials on projects not using standard MDOT pay items must be performed
in accordance with applicable approved industry standards.

If a project requires materials from MDOT pre-tested stock (concrete pipe, reinforcing steel, etc.), the
LPA should send a completed Materials Division Pre-Tested Materials Shipment Report Request
Form to the MDOT Materials Division, with a copy to the MDOT District LPA Coordinator. Upon
receipt, MDOT Materials Division will generate a shipping report (with any applicable test reports) for
the pre-tested items. Charges for MDOT inspection shall be billed directly against the LPA project.

The CE&I Engineer/Architect is to obtain all required testing documentation (including mix designs, if
necessary) prior to allowing materials to be incorporated into the work. If any material is incorporated
into the work prior to receipt of the required testing documentation, payment for such work will be
withheld until the required testing documentation is received by MDOT.
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When Structural Concrete or Hot/Warm Mix Asphalt is tested for acceptance under MDOT’s quality
Control/Quality Assurance (QC/QA) specifications, the Contractor will be responsible for the Quality
Control (QC) testing and MDOT will be responsible for the Quality Assurance (QA) testing. The CE&I
Engineer/Architect is responsible for seeing that all daily testing by either the Contractor or MDOT is
being performed at the prescribed sampling and testing frequencies. This applies to asphalt specified
by Section 403 of the Standard Specifications. For projects which utilize MDOT’s QC/QA
specifications for either Structural Concrete or Hot/Warm Mix Asphalt, the sampling and testing
procedures specified in the appropriate MDOT Field Manuals shall be followed. Links are provided to
the MDOT Hot Mix Asphalt Field Manual and the_ MDOT Concrete Field Manual.

Job Control Acceptance sampling and testing of all other materials will be the responsibility of the LPA
and the CE&I Engineer/Architect and should be completed by laboratories and technicians certified
by MDOT. This includes any non-structural concrete not covered by Section 804 of the Standard
Specifications.

The CE&l Engineer/Architect shall provide written documentation to the MDOT District LPA
Coordinator within fourteen (14) days upon receiving failing test results for any material concerning the
resolution of any work which has incorporated materials which fail testing or specification
requirements, for approval. The MDOT District LPA Coordinator shall make a determination as to
whether the work and/or resolution of the failed materials are satisfactory and provide the appropriate
response to the LPA.

Upon completion of the project, the CE&I Engineer/Architect must submit a letter to the MDOT State
Materials Engineer, with a copy to the MDOT District LPA Coordinator, attesting that all materials
utilized on the project were sampled and tested as detailed in the approved LPA Sampling and
Testing Proposal, and that all materials incorporated into the work were placed in accordance with the
contract requirements and MDOT specifications. An example of a Statement of Materials and Tests is
included as a PDM link. The letter must include supporting documentation and a copy of the approved
LPA Sampling and Testing Proposal, with an indicator as to the completion status of all of the testing
for each pay item and material. If there are variations from the standard sampling and testing
frequencies, the letter should include explanation regarding the variations and a recommendation from
the CE&I Engineer/Architect to the disposition of the in-place material. For materials which were
incorporated into the work, and were either untested at the prescribed frequency or failed specification
requirements, the affected pay items for that portion of the work will be considered as non-participating
and payment for such will be the responsibility of the LPA.

The letter and documentation will be reviewed by the MDOT State Materials Engineer for
completeness. If the information is found to be incomplete, the MDOT State Materials Engineer will
notify the CE&| Engineer/Architect in writing of any items needed for clarification. Once these items,
if any, are satisfied, the MDOT State Materials Engineer will notify the MDOT District LPA Coordinator
and the MDOT Local Public Agency Division in writing that the materials and supporting
documentation are acceptable.

7.8 OTHER FEDERAL REQUIREMENTS:

The CE&I Engineer/Architect must be familiar with the requirements of Section 906 of the Contract -
Federal Provisions (Form FHWA 1273 and Attachments), since the LPA is held responsible for
fulfillment of its provisions. Following is a listing of Form FHWA - 1273 and other Federal-Aid related
requirements for project construction administration:

1. The CE&I Engineer/Architect is responsible for ensuring that letters are received from the
contractor assigning their project superintendent, safety officer, EEO Officer, etc. in
accordance with contract requirements.
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10.

The CE&I Engineer/Architect is responsible for ensuring that the "bulletin board
requirements" are met and maintained during the life of the project.

The contractor must hold an EEO and Safety meeting prior to beginning construction and
every six months during the life of the contract. The Project Engineer/Architect is
responsible for ensuring that EEO and Safety meetings are held and a record of each meeting
iS maintained.

The CE&I Engineer/Architect must ensure that one (1) copy of certified payrolls, with MDOT
Forms LPA 880 and LPA 881, are received weekly from the prime contractor and each
subcontractor. The hourly wages being paid must be checked against the minimum wage rate
schedule, as applicable, to verify employees are being paid properly. Overtime pay must also
be checked. The employees listed on the payrolls shall also be reviewed to ensure that the
required minority and female participation is being provided.

Each two weeks the CE&I Engineer/Architect must complete a labor questionnaire for one
laborer on the project as applicable, selecting a different person each time from either the
prime contractor or a subcontractor. A file of these questionnaires shall be maintained.

Each July during the life of the contract, the MDOT Office of Civil Rights will furnish a blank
Form FHWA 1391 to the contractor and all subcontractors, and obtain a completed copy of
Form FHWA 1391 from the prime contractor and each subcontractor. The completed form(s)
shall be submitted to the MDOT Office of Civil Rights. Any questions regarding this form shall
be directed to the MDOT Office of Civil Rights.

The CE&I Engineer/Architect must review project traffic control on roadway projects a
minimum of each two weeks to determine if there are any deficiencies, have the contractor
correct any deficiencies, and prepare a Traffic Control Plan Report (Form CSD-761). A
nighttime review of project traffic control on roadway projects shall also be performed.

The CE&I Engineer/Architect must review siltation and erosion control measures
weekly with the contractor's representative and prepare a letter to confirm the
inspection and instruct the contractor on corrective measures to be taken. For projects
requiring a storm water permit, the contractor shall abide by the requirements of that
permit.

The CE&I Engineer/Architect is responsible for monitoring the prime contractor's use of DBE
firms throughout the life of the construction project. During the course of the project, at about
50% completion of each DBE’s work, the CE&I Engineer/Architect shall complete and submit
Form OCR-483-LPA to the MDOT Office of Civil Rights. The DBE-3 shall be used at any time
during the life of the project to report contractor or subcontractor activities that may not be in
compliance with the DBE Program

As a monthly progress estimate is drafted, the CE&| Engineer/Architect will analyze the
“percent complete” vs. the “percentage of elapsed time”. When the “percent complete” lags
more than twenty (20) percent behind the “percentage of elapsed time”, the CE&l
Engineer/Architect shall request an immediate submission by the Contractor a written
statement and revised progress schedule, should one be required, indicating any additional
equipment, labor materials, etc. to be assigned to the work to ensure completion within the
specified contract time. When the “percent complete” lags more than forty (40) percent behind
the “percentage of elapsed time”, the contract may be terminated. Copies of these letters
should be sent to the contractors bonding surety.

7.9 FINAL PROJECT INSPECTION, RELEASE OF MAINTENANCE, FINAL ACCEPTANCE AND
FINAL PAYMENT:

Once all work has been completed by the Contractor to the satisfaction of the CE&I
Engineer/Architect, a final inspection shall be requested through the MDOT District LPA Coordinator.
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The MDOT District LPA coordinator will contact the MDOT Construction Division and Local Public
Agency Division to set up the final inspection. The final inspection may result in punch list items to be
corrected, and an additional final inspection may be necessary depending on the nature of the punch
list as determined by MDOT.

Once satisfactory completion of the project has been verified by the CE&I Engineer/Architect, the
LPA will request, in written form, for MDOT to issue authority to release the contractor of maintenance,
either full or partial depending on the state of growth and coverage and the nature of the project. The
LPA will, in turn, issue a similarly worded release of maintenance to the contractor within
seven days. The LPA must distribute a copy of their maintenance release letter to the same parties
as listed in the example letter provided in the PDM links. Under no circumstances should the LPA
issue a release of maintenance to a contractor prior to receiving the MDOT authority to release.
Examples of the MDOT and LPA maintenance release letters are included as a PDM link.

Once all final documentation has been received by MDOT and it is determined to be acceptable, a
final estimate will be prepared by the CE&I Engineer/Architect and processed for payment. A letter
of final acceptance will be forwarded by the MDOT Construction Division to the LPA which will in turn
issue a similar letter of final acceptance to the contractor. Examples of MDOT and LPA letters of final
acceptance are included as a PDM link.

It is imperative that the LPA follows through with all the necessary final documentation in order to gain
final acceptance of a project. Support documentation required for final acceptance and payment for a
project must be completed and furnished to the MDOT Local Public Agency Division as early as
possible. Delays in the final payment by the LPA and the CE&I Engineer/Architect may result in
additional interest payment due the contractor which will be borne by the LPA. Items that cannot be
properly supported with adequate documentation may not be eligible for Federal-aid participation.

MDOT final acceptance of a completed LPA project must be obtained within ninety (90) days after
full maintenance release. MDOT will withhold approval of any further LPA project requests until all
such previously completed LPA projects have been accepted by MDOT.

If the total cost of the project submitted with the final estimate will exceed the approved project
agreement, the final estimate will not be approved by the MDOT Local Public Agency Division until it
has been determined that the required additional federal funds, if any, are available to the LPA. An
increase to the total amount of the project estimate based on contract prices requires a modification of
the Project Agreement between the MDOT and FHWA,; therefore, the MDOT District LPA Coordinator
must be notified of the required increase at the earliest date to minimize delays and prevent possible
loss of Federal-aid funding for the increase. One of the following procedures will be utilized depending
upon whether the project is within an Urbanized Area (UZA):

1. |If the project is within an UZA, the LPA must obtain MPO concurrence that the required
additional federal funds are available. Once MPO concurrence has been obtained by the
LPA, a copy of the MPO concurrence shall be forwarded to MDOT District LPA Coordinator
and subsequently to the MDOT Local Public Agency Division for processing of the final
estimate. If MPO concurrence cannot be obtained, the LPA shall assume responsibility
for any additional cost above the approved project agreement.

2. If the project is not within an UZA, the LPA shall request approval of the availability of
additional federal funds. The MDOT District LPA Coordinator will contact the MDOT Planning
Division about the availability of these funds. If the requested additional federal funds are
available, the MDOT District LPA Coordinator will notify the LPA by letter with a copy to the
MDOT Local Public Agency Division, which will approve the final estimate for processing. If
the requested additional federal funds are not available, the LPA shall assume responsibility
for any additional cost above the approved project estimate.

The LPA will submit the following to the MDOT Local Public Agency Division with the final estimate
package using the Checklist for LPA Final Estimate Package:
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Final Construction Estimate: Forms LPA-001 and LPA-002. The original and 1% copy of the
LPA-001 with the original signature the person authorized by the Local Public Agency and the
Project Engineer/Architect. (Four (4) sets required). Do not include any non-participating
data.

Final Estimate Statement: Four (4) originals required.

Statement of Liquidated Damages Form (LPA-724): Four (4) original statements are required.
Statements should be made and placed on file even if there are no liquidated damages.

Statement of Documentation of Final Quantities: Four (4) original statements required.

(Include one copy of pay item supporting data in a 3-ring binder with heading sheet for each
pay item as described in Appendix AA unless told otherwise)

CSD-200-LPA Form (Overrun/Underrun_Statement): Two (2) sets required. This form is
generated using SiteManager, an example of the format is provided by the link for projects not
using SiteManager,

MDOT Maintenance Release Letter to the LPA: One (1) copy of the letter is required. Before
the LPA can write a Maintenance Release letter to the contractor, they must first receive a
maintenance release letter signed by the MDOT Executive Director.

LPA Maintenance Release Letter to the Contractor: One (1) copy of the letter is required.
The letter must be dated after the date of the MDOT Maintenance Release Letter.

Consent of Surety to Final Payment: Four (4) copies with the original signature Bonding
Company. A surety release authorizes the LPA to release any and all monies to the Prime
Contractor.

Project Engineer/Architect’s Affidavit: Four (4) originals required.

Statement of Materials & Tests: Letter must be signed by the Project Engineer/Architect,
with a copy of the approved LPA Sampling and Testing Proposal attached to the letter. The
Sampling and Testing Proposal shall have an indicator as to the completion status of all
testing for each pay item quantity and material. If there are variations from the standard
sampling and testing frequencies, the letter should include explanation regarding the
variations and a recommendation from the Project Engineer/Architect as to the disposition
of the in-place material. Two (2) copies required.

Upon completion of the project, the CE&I Engineer/Architect must submit a letter to the
MDOT State Materials Engineer, with a copy to the MDOT District LPA Coordinator, attesting
that all materials utilized on the project were sampled and tested as detailed in the approved
LPA Sampling and Testing Proposal, and that all materials incorporated into the work were
placed in accordance with the contract requirements and MDOT specifications. The letter
must include supporting documentation and a copy of the approved LPA Sampling and
Testing Proposal, with an indicator as to the completion status of all of the testing for each pay
item and material. If there are variations from the standard sampling and testing frequencies,
the letter should include explanation regarding the variations and a recommendation from the
CE&I Engineer/Architect to the disposition of the in-place material. For materials which were
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12.

13.

14.

15.

16.

incorporated into the work, and were either untested at the prescribed frequency or failed
specification requirements, the affected pay items for that portion of the work will be
considered as non-participating and payment for such will be the responsibility of the LPA.

The letter and documentation will be reviewed by the MDOT State Materials Engineer for
completeness. If the information is found to be incomplete, the MDOT State Materials
Engineer will notify the CE&I Engineer/Architect in writing of any items needed for
clarification. Once these items, if any, are satisfied, the MDOT State Materials Engineer will
notify the MDOT District LPA Coordinator and the MDOT Local Public Agency Division in
writing that the materials and supporting documentation are acceptable.

OCR-482-LPA Form.

CE&I Engineer/Architect’s Project Diary: One (1) copy required.

Miscellaneous Requested Materials: All documentation of measurements of final quantities
shall be maintained by the Project Engineer/Architect and shall be provided to the MDOT
Local Public Agency Division upon request.

Engineering Contract: One (1) copy of the executed Engineering Contract, if utilized.

Supplemental Agreements: One (1) copy of any executed Supplemental Agreement with a
copy of the MDOT Authority to Execute for each Supplemental Agreement.

Final Construction Engineering Estimate (with supporting data from Notice to Proceed through
Final Acceptance): (Only if federal or state funds are used for construction engineering.) The
original and three (3) copies of the LPA-001 with supporting data must be signed by the
person authorized by the LPA and the CE&I Engineer/Architect. (Four (4) sets required). Do
not include any non-participating data.

Once the final estimate package has been reviewed and accepted by MDOT, the LPA will be notified
by letter to submit the following to the MDOT Local Public Agency Division requesting final payment:

1.

MDOT Final Acceptance Letter to the LPA: One (1) copy of the letter is required.

LPA’s Final Acceptance Letter to the Contractor: The LPA will issue a final acceptance letter
to the contractor only after they receive the MDOT final acceptance letter. The date of
acceptance by the LPA must be after the date of the MDOT letter. One (1) copy of the letter
is required.

State Law requires that full and final payment on construction projects be made within forty-five (45)
calendar days after issuance of the LPA Maintenance Release to the contractor. This shall include
completion of all forms as listed above. Failure to do so obligates the LPA to pay interest in the
amount of one percent (1%) per month from the date of the beginning of the forty-five (45) calendar
day period until fully paid. Interest payments are an obligation of the LPA which is non-participating
and independent of the reimbursement by MDOT to the LPA for final payment by the LPA to the
contractor.
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ABBREVIATIONS AND DEFINITIONS

Abbreviation

Definition

AADT

Average Annual Daily Traffic is the total annual vehicle traffic passing a point on a
road or street divided by 365 to obtain the daily average.

AASHTO

American Association of State Highway and Transportation Officials, is the
standards and criteria organization of all states and territories. This organization
sets standards for all road and street construction.

Acceptance of the
Project

Formal notice by MDOT to the LPA and then the LPA to the contractor that all
work required under a contract has been satisfactorily completed and said work is
officially accepted. This acceptance terminates the contract and releases the
contractor of any further obligation under the contract.

ASTM American Society for Testing and Materials, a national standards organization.

Authorized A term meaning the project has been approved by all necessary agencies. After
authorization a project may be advanced to advertising for a contractor or for a
"force-account” contract between the MDOT and the LPA.

BCT Beginning of Contract Time

CAD MDOT Contract Administration Division

CE Environmental Categorical Exclusion

CFR Code of Federal Regulations

Chief LPA Official

A term referring to the LPA Mayor, President Board of Supervisors or Agency
Head.

Construction All specified engineering/architectural and inspection services performed by a

Engineering and professional.

Inspection

CSD MDOT Construction Division

DBE Disadvantaged Business Enterprise

DOT Department of Transportation, United States Government (USDOT)

E&C Construction Engineering & Contingency

EA Environmental Assessment

EEO Equal Employment Opportunity

EIS Environmental Impact Statement

Encroachment Pertains to right of way encroachment and includes any privately owned facility
(e.g. buildings, signs, fences, walls, landscaping, un-permitted driveways and
utilities, etc.) installed on, under or over publicly owned property or right of way.

ENV MDOT Environmental Division

EPA Environmental Protection Agency, United States Government

FAPG Federal-Aid Policy Guide

FHWA Federal Highway Administration, USDOT

FONSI Finding of No Significant Impact, Environmental Process

FTA Federal Transit Administration, USDOT

ICIP National Highway System Intermodal Connector Improvement Program, a portion
of the National Highway System funds set aside by MDOT for use by LPA’s on
designated NHS Intermodal Connectors.

ISA Initial Site Assessment, Environmental Process

ITS Intelligent Transportation System

LPA Local Public Agency refers to any local governmental entity eligible to participate in
the federal transportation program. Usually this is a City or County government,
"Rails-to-Trails District," or Transit property.

MDEQ Mississippi Department of Environmental Quality
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Abbreviation

Definition

MDOT Mississippi Department of Transportation

MDA Mississippi Development Authority (previously the Mississippi Department of
Community and Economic Development)

MPO Metropolitan Planning Organization, representing the transportation planning
process in urbanized areas (metropolitan areas with a population of 50,000 or
greater).

MUTCD Manual on Uniform Traffic Control Devices

NEPA National Environmental Policy Act, United States Law

NHS National Highway System is a funding category of the ISTEA and TEA-21.

NTP Notice to Proceed

Obligated Federal
Funds

Federal funds are considered obligated on the date that the MDOT natifies the
LPA that it is authorized to advertise the project. Prior to that date, federal funds
are subject to lapsing.

OMB Office of Management & Budget, United State Government

PD MDOT Planning Division

PE Registered Professional Engineer in the State of Mississippi

PS Registered Professional Land Surveyor in the State of Mississippi

Preliminary Preliminary Engineering includes the development of the environmental
Engineering documents and the processes of preparing all plans, specifications, documentation

and estimates necessary to advance a project to construction performed by the
professional.

Professional,
Professional
Consultant or
Consultant

A non-bid professional who provides contractual services such as engineering,
architectural, management, construction inspection, surveying or other services as
specified herein. All Professional Consultants must be licensed in the State of
Mississippi and selected in compliance with the LPA Consultant Operating
Procedures for Professional Services.

If the LPA retains a professional consultant, the professional consultant will be
responsible to the LPA for all professional services and activities specified in the
respective contract. Such activities shall be under the direct control of the LPA’s
Project Director. Retaining a professional consultant for said purpose does not
relieve the LPA of the responsibility for any specified activities. For purposes of
this manual the assignment of the Professional Consultant as the sole responsible
professional consultant for any activities, shall be interpreted to mean solely
responsible to the LPA.

Project Director

The LPA Project Director, designated by the Chief LPA Official, may be the LPA’s
Public Works Director, City/County Engineer or other LPA Official. The Project
Director has overall responsibility for the supervision of the LPA Project Manager
and must be a full time employee of the LPA and not a consultant or contract
employee. The Project Director and Project Manager may be the same person if
so designated by the Chief LPA Official and the designated person is a full time
LPA employee.

Project
Engineer/Architect

The LPA Project Engineer/Architect is a qualified professional as described in
Chapter 2, Section 2-4, who will be in responsible charge and direct control of
project supervision during the construction phase of the project. The LPA Project
Engineer/Architect may be a full time LPA employee or consultant hired using the
LPA Consultant Operating Procedures for Professional Services.
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Definition
The LPA Project Manager, designated by the Chief LPA Official, may be either a

Abbreviation
Project Manager

full time LPA employee or an engineer/architect hired by contract, provided the
contractual employee is hired using the LPA Consultant Operating Procedures for
Professional Services. The Project Manager is in direct control of the work of the
consultant selected by the LPA; therefore, if the Project Manager is a consultant,
they must be independent of any professional services contract they will oversee.
The Project Manager and Project Director shall not be the same person if the
Project Manager is a contractual employee rather than a full time LPA employee.

PS&E Plans, Specifications & Estimate for road / street construction projects.

QCA Quantity/Cost Adjustment

RFP Request for Proposals

Right-of-Way Right-of-Way is the process of the acquisition of all real properties and easements

(ROW) required for the construction of a project.

ROD Record of Decision

ROM Release of Maintenance

ROW MDOT Right-of-Way Division

RWD MDOT Roadway Design Division

S.0.P. MDOT Standard Operating Procedures

S/IA Supplemental Agreement

SCD Scheduled Completion Date

STIP Statewide Transportation Improvement Program, four (4) year project list for
federally funded transportation projects in the state of Mississippi.

STP Surface Transportation Program.

TE Transportation Enhancement.

TIP Transportation Improvement Program is the four (4) year project list for federally
funded transportation projects in an urbanized area.

TMA Transportation Management Area is an Urbanized Area (UZA) with a population of
200,000 or more as determined by the latest US Decennial Census. The FHWA
has issued special project planning requirements for TMAs.

TMD MDOT Materials Division.

Urbanized Area

(UZA)

An Urbanized Area is an urban place whose population equals or exceeds 50,000
as determined by the latest US Decennial Census. The US Census Bureau
includes contiguous census districts whose population density exceeds 1,000
persons per square mile.
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1. Contract & Proposal 32.

2. Sub-Contract & Rental Agreements 33.

3A. Change Order & Supplemental Agreement

(Approved) 34.

3B. Change Order & Supplemental Agreement 35.

(Unapproved) 36

4A. MDOT Correspondence (Outgoing) 37.

4B. MDOT Correspondence (Incoming) 38.

5A. Contractor Correspondence (Outgoing) 39.

5B. Contractor Correspondence (Incoming) 40.

6. City Correspondence 4l.

7. FHWA Correspondence 42.

8. Miscellaneous Correspondence 43.

9. Final 44.

10. Accidents & Complaints 45.

11. Construction Reports 46.

12A.  Estimates (File) 4r.

12B.  Estimates (Approved) 48.

12C.  Estimates (Inspector Reports, Notes, Etc.) 49.

13. Monthly Certification of Payments to 50.
Subcontractors (CAD-484) oL

14. Labor Questionnaires 92,

15. Right-Of-Way (Deeds, Disputes, Etc.) 53.

16. Survey Notes (BM, Etc.) o4,

17. Traffic Control Plan Reports (CSD-761) 53.

18. Siltation Reports 56.

19. Soil Profile (Original & Design Soils) 57.

20. Concrete Mix Design

21. Concrete QC/QA

22 A.  Asphalt Mix Design

22B.  Asphalt Plant Inspection Reports

22C.  Asphalt Roadway Inspection Reports

22D.  Asphalt Density Reports

23. Excess Excavation

24. Bar Lists (Minor Structures, Bridge End Pavement, Etc.)

25. Unclassified Excavation

26. Borrow Excavation (B15)

217. Granular Material (Class 5 Group C)

28. Crushed Stone % and Down

29. Asphalt Cement (A.C.)

30. Concrete Items

31. Reinforcing Steel

Project File Index Example 1

FILE CONTENTS LIST

Concrete Pipe

Grassing (Agriculture Limestone,
Certifications, Etc.)

Rip Rap (100#)

Temporary Paint (Stripe)
Thermoplastic (Stripe)

Cold Plastic (Stripe)
Miscellaneous Test Reports
Record Samples

Bridge Items

Guardrail Certifications
Striping Certifications
Permanent Signing Certifications
Miscellaneous Certifications
Traffic Control Devices
Sample Cards (Copies)
Lighting Items

Grades (From Contractor)
Electrical

Roadway Calculations
Geotextile Fabric

Survey Notes

Cold Milling

Punchouts

Fence Items

Clearing and Grubbing
Miscellaneous
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Project File Index Example 2

FILE CONTENTS LIST

1. Miscellaneous Construction Correspondence
. Bridges
. Contractor’s Correspondence and Payrolls.
A. Labor Interviews (where applicable)
B. Weekly Reports - Trainees (where applicable)
4. Right of Way
5. Utilities
6. Soils and Materials
7
8

W N

. Progress Reports

. Test Reports

. Quantity Adjustments and Supplemental Agreements
10. Estimates

11. Final Data

12. Sub-contracts and Rental Agreements

13. Contract Documents

14. Record Samples.

©
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TAP Coordinator - Paula Morgan

District 2 LPA Coordinators

Brian Copeland, P.E., LPA Coordinator

(662) 563-4541

District 3 LPA Coordinator

Eric Morgan, P.E.
(662) 746-2513

District 7 LPA Coordinator

Rand
(601) 684-2111

LPA DIVISION

Phone 601 359-7277
Fax 601 359-7220

State LPA Engineer — Jeff Altman, P.E.

Asst. State LPA Engineer - Jeff Curtis, P.E. Project Officer - Donna Ellis

Office Coordinator - Necole Baker

District 1 LPA Coordinators

Travis WamBIer, P.E., LPA Coordinator
Jeff Wages, P.E., Asst. LPA Coordinator
(662) 842-1122

District 5 LPA Coordinators
Dana Cleveland, P.E., LPA Coordinator

John Triplett, P.E., Asst. LPA Coordinator
(601) 683-3341

(City of Jackson) & (City of Clinton)
LPA Division
(601) 359-7277

District 6 LPA Coordinator

David Seyfarth, P.E.
(228) 832-0628

Dickerson, P.E.
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MDOT DISTRICTS/DIVISIONS

PHONE NUMBER, FAX AND ADDRESSES

MDOT District/Division (':\:I)ag; Mailing and Physical Address NPuhmoggr FAX
svon | Mg, PO bocieso o 8 92191050 | s 150 | onasao
vron | Mol PO, Bocieso o 82151050 | e oo | onasaor
Civil Rights 62-03 M:Sé?gailzpﬁfgi ﬁg)r(trﬁsgéggise?’Jgﬂcisig,z%ﬂss_lsso (601)359-7466 | (601)576-4504
Construction 73-01 m?;i/lgi]gail:PZ,(())il\llgc?r)t(hl\?vffs't‘];t(rtzgn\]g/lcisgﬁzl\%g_l%o (601)359-7301 | (601)359-7333
Consultant Services 81-20 l\P/lt?)I/l;?gal D o s 120 | (601)359-7242 | (601)359-7063
Contract Administration 74-01 ',‘fﬁ;/';?félfa%ﬁ‘éfﬁ%ﬁ%iéffj&f‘ e 2o 1850 (601)350-7700 | (601)359-7732
o | BT .80 2058 ik WS SO0 | sz | o
District 2 22-01 :\D/It?;/l;?gél:Pisoo'rﬁgmg&sﬁﬁ\gféﬁ, MS (662)563-4541 | (662)563-0138
District 3 23-01 ',;";‘)'/';‘fal :Pi%OBﬂ’i‘gﬁfv%ij;‘\’/\c/’e?gy\’(i% 033#3,4,\'/'08630 (662)746-2513 | (662)746-9344
District 5 25-01 ';,"ﬁyé?gél :P%SS'QBﬂ’i‘gaa;ageg"g&x’N'\gan;??&ss'oogo (601)683-3341 | (601)683-7030
District 6 26-01 ';,/'ﬁ}'/'é?gal :Pé3?5'BBﬂ’i‘gisvla'yH:g}\ile‘s::trt?és'\gﬁrg‘?gl\jg}OOSS (601)544-6511 | (601)544-0227
District 7 27-01 '\P/ll’?)lllé?(?al :PH%th%);%217N'(\)Ar(t:r$OMmc%ymsb,33248_0627 (601)684-2111 | (601)684-7358
LPA Division 77-01 hPAr?)iJéri]gz;I:P4(c))i Mo tost e om0 | (601)359-7277 | (601)359-7220
L e
B T e ey
e | g, 0. 620 s S SEISIER0 | oz o | mpsan
o B 80 870 e S TS| e | o
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District LPA Coordinators

Mailing: P. O. Box 2060, Tupelo, MS 38803-2060

Cookie Leffler

Physical: 2567 North West Street, Jackson MS

_I?rizs/riisctv\]/.alr_nPFﬁe(Eoordinator 21-01 Physical: 1909 N. Gloster Street, Tupelo, MS (662)842-1122 | (662)840-0953
oA o | | o 0 B guente e | s | gozssons
LA | s | RN .0 80160 s O S SOS0 | cers | oo
SSTEEATOI | o | AT .0 SO0 Nt 00 | g | s o
SSFEEATS I | 0| SR D18 S VT | s | s s
QIS | o | AN 0T Mo NS 29002 | s | ot
Environmental 87-01 '\P"ﬁ;/'é?g;k'zo%\gftﬁﬁggt' B s 850 | (601)359-7920 | (601)359-7355
Materials 72-01 '\P"ﬁ;/'é?g;kpfz' D o N o390 | (601)359-1666 | (601)359-1716
Public Affairs 6701 | ot arora: A0LNoAn West toer. saccon o | (601)359-7074 | (601)359-7834
——_— T e s L ey po—
UL | s | RIS 0 St e 15 5109 | g | orsnp e
SRS | con | Yy 0 core e W6 | s | casesors
SRR | o | NG 080160 oo 080 | sy | o
L | oan | B, Sl e S I | s | s
SErLSONCounae | poc; | IO 7.0 1L ey S SIS | ey | oz
SRLER o | o | MNP0 Son I 8 W60 | ez | conen
Roadway Design 83-01 l\P/lr?;/lgi](?él:Péll(?lll\?(;)r)t(hl\?VSe()étJ;[(;lézgnJgﬁcisﬁazl\%glsso (601)359-7257 | (601)359-7063
Traffic Engineering 76-01 “P”ﬁyé?C@’;I:F;S%B,\fS‘r&]S\?VOe' o oeloa 850 | (e01)359-1454 | (601)350-5918
Safe Routes To School Coord. 76-01 Mailing: P. O. Box 1850, Jackson MS 39215-1850 (601)359-1454 (601)359-5918
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REVISIONS (January 2013)

Forward

¢ Removed various funding references that are obsolete to cover new and future sources.

Chapter 1 Program Overview

¢ Added language in Section 1.1 regarding TA Program and MAP-21
Added language in Section 1.1 regarding STP funding for ROW and PE

e Added language in Section 1.3 regarding Special Match Credit for ROW and PE for
all funding sources

e Update VE criteria for Map-21 in Section 1.5

Chapter 2 Project Activation and Oversight

e Added requirement for LPA professional to be a full time employee.
e Added use of MDOT Master Contract list.

Chapter 4 Right-of-Way Procedures

e Added state law reference
¢ Added verbiage describing the to process to move into the Maps and Deeds Phase
and subsequently the ROW Acquisition phase of project development.

Chapter 5 Preparation of Plans, Specifications, and Estimate (PS&E) Assembly

¢ Added link to MDOT Landscape Policy as #9 and a link to The MDOT Plan Title
Sheet Template for LPA’s under the major reference publications in Section 5.1

e Added criteria for Proposal-Driven Projects in Section 5.3

e Added paragraph including a link to the MDOT Template for LPA Plan Title Sheets in
Section 5.4.

e lIl. Add Option Pay Item section added to Section 5.6

¢ Added language to provide contract time calculations with office review PS&E in
Section 5.8 11

o Added paragraph denoting submission of the CE&I contract in Section 5.10 Step 1
and added criteria for addenda under Step 2.

Chapter 6 MDOT Authorization and LPA Selection of a Contractor

e Updated “Checklist to award project to lowest bidder” to match requirements in PDM.
e Added language to require executed contracts prior to holding a preconstruction
conference.

Chapter 7 Construction Administration

e Added verbiage describing the role of the CE&I Engineer/Architect
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REVISIONS (March/April 2014)

Forward

¢ Added language discussing requirement for LPA Certification for LPAs and
consultants working on LPA Projects.

Chapter 1: Program Overview

o STIP is now a 5 year list of projects updated “approximately” every 2 years.

Changes to the classification of funds. Non-Urban became Urban and Urban became
TMA Funds.

Added that TAP applications can also be found on LPA Division website.

Removed ICIP funding as it no longer exists.

Updated language in SRTS funding since it is now in with TAP.

Added language in the audit section that discusses the new requirement to submit a
LPA’s annual audit to establish accounting controls.

Chapter 2: Project Activation and Oversight

e Added to activation items to be submitted

o STIP Amendment Form or Award Letter for TAP Project

o Latest Annual Audit of the LPA

o Removed redundant language in last bullet and corrected funding names.
Added language to quickly find the consultant selection section in Chapter 2
Added “if not provided...” to items needed in Step 2
Removed closeout statement at the end of 2.1 as it did not fit and is also in Ch. 7
Added language to PE and ROW stating projects in MPOs can allow Federal
reimbursement if the MPO allows it.
o Added new section 2.4 for consultant selection information

Chapter 3: Environmental Documentation

o Added new paragraph about kickoff meetings.

Chapter 4: Right-of-Way Procedures

¢ Added language that all parcels acquired should be kept in separate folders.
e Added language discussing need for ROW to concur in ALL consultant selections.

Chapter 5: Preparation of the Plans, Specifications and Estimate (PS&E) Assembly

e Section 5.4 added Proposal coversheet example hyperlink.
Added language requiring that the Chief LPA Official signs plans coversheet.

Chapter 6: MDOT Authorization and LPA Selection of a Contractor

o Changed 14 days to 30 days for LPA to get concurrence package in to LPA Division
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LPA Minutes must now recommend bidder for concurrence and give Chief LPA
Official the authority to execute the contract as a part of the concurrence package.
Changed information included in the concurrence package

Created Notice of Award Letter to be sent by LPA and made template hyperlink
Created Notice to Proceed template as a hyperlink

Created example Notice of Award Letter and added language that discusses the
Notice of Award Letter is to include the beginning of contract time date and the
Specified Completion Date.

Changed Preconstruction Conference language so that the responsibility is on the
contractor to set the meeting.

Added language about new CE&I Preconstruction meeting.

Chapter 7: Construction Administration

Added update for construction filing index. Will now have two versions to use.
Changes to the language about generating construction estimates in Site Manager.
Changes to language about submitting construction engineering estimates to CSU.
Deleted language about submitting SAs to MPOs

Added language in 7.5 about ratifying SAs that cumulatively go over $100,000 before
the MTC.

Deleted language about QCAs being approved by the MPO

Appendices

Added new example of construction file index.
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PROJECT DEVELOPMENT MANUAL FOR LOCAL PUBLIC AGENCIES
PDM LINKS

1. Project Initiation

A.  Memorandum of Understanding for Local Public Agency Projects...........ccccccevviieeeiiineeenns 1A
B.  Statewide Transportation Improvement Program (STIP).........cooviiiiiiiiii, 1B
C.  STIP Amendment FOrm . ... e 1.C
D.  Functional ClassSifiCation MaPS.........cooiiuuiiiiiiiiiieiiiiee ettt 1D
E. Transportation Enhancement Program Application Package................ccovviiiiiiiins 1E
F.  Statement of Expenditures for Special Match Credit ...........cccoooiiiiiiiiiiiiiiiccce e, 1.F
G. LPA Consultant Operating Procedures for Professional Services...........ccccccooeiiiiii. 1.G
H.  Examples of the Application of Special Match Credit to Projects .........ccooooveiiiiiiiiiiiiiicceeen, 1H
l. Public Involvement Techniques for Transportation Decision-Making

Publication NO. FHWA-PD-96-031.......cccuitiiiiiiiiieiee et e e e e e e e s e 1.1
J. FHWA Value Engineering (VE) POICY .......cuuviiiiiiiiiii e 1J
K. Project DeVelopmMeENnt GUILE. ........c..eiiiiiiiiiiiiiiie ettt 1K
L. 0] =T 1L

2. Project Activation and Oversight
A. LPA Consultant Operating Procedures for Professional Services............c..ccoooiviiinen.n. 2.A
B.  Functional ClassSifiCation MapS.........ccoiuiiiiiiiiiiiiiiie et 2.B
C. LPA-100 Project Funding Worksheet......... ..o 2.C
D. Form LPA-700 LPA Roadway Design Related Data...........cccooeeiiiiiiiiiiiiieiceiccceccceeeccceeeeeenn 2.D
E. Form LPA-800 LPA Non-Roadway Design Related Data.........ccccceeeeiiieiiiiiiiiiiicciecccccceceen 2.E
F.  MDOT Right-of-Way Operations Manual ... 2.F
3. Environmental Documentation

A.  Form ENV-160-LPA, Environmental Class of Action Determination (LPA)...................... 3.A
B. Form ENV-160-LPA, Environmental Class of Action Determination (LPA)

MDOT Rule NO. 941-8701-02000 ......coeiieeiiiiiiiiireeeeeiesieteeereeeessassereeereeesssnssnnrerreeesssnssssneees 3.B
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http://mdot.ms.gov/documents/lpa/Project%20Development%20Guide.pdf
http://mdot.ms.gov/documents/lpa/LPA%20Project%20Flowchart.pdf
http://sp.gomdot.com/Consulting%20Services/Information/LPA%20Consulting%20Services%20Information/Consultant%20Operating%20Procedures%20For%20Professional%20Services.pdf
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http://mdot.ms.gov/documents/lpa/LPA-100.pdf
http://mdot.ms.gov/documents/lpa/lpa700.pdf
http://mdot.ms.gov/documents/lpa/lpa800.pdf
http://sp.gomdot.com/Right%20of%20Way/Documents/Local%20Public%20Agency%20Right%20of%20Way%20Operations%20Manual.pdf
http://sp.gomdot.com/Environmental/Manuals/ENV-160.pdf
http://mdot.ms.gov/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
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J.

K.

Public Involvement Techniques for Transportation Decision-Making

FHWA Publication FHWA-PD-96-031........c..cettiiiitiaiiiieeeiiieeeesiieeessieeeessteeeessnseeeessnsseeessnes 3.C
Guidance for Preparing and Processing Environmental and

Section 4(F) Documents FHWA Technical Advisory T6640.8A...........cc.eeeeveeeiiiiiiiiiieeee e 3.D
Environmental Impact and related Procedures 23 CRF Part 771 ......cccccovviiiieiieeeneiiciiieen, 3.E

Procedures for Abatement of Highway Traffic Noise and Construction Noise
23 CFR Part 772 (TNM Lookup Tables may no longer be used in performing a noise
analysis for Federal or Federal-aid Highway projects)........ccccccceeeiiiiiiiiieeee e iisciiieeee e 3.F

Mitigation of Environmental Impacts to Privately Owned Wetlands

23 CREF PAIT 777 et s 3.G
Environmental Justice Executive Order and FHWA Guidance...........cccooeeeeeiiiviiiiiiieeeeeeeenne, 3.H
Native American Coordination Executive Order and FHWA Guidance ...........ccccceeeeeevveinnnnen. 3.1
Environmental Stewardship Executive Order and FHWA Guidance ...........ccccccccvvvvvevennnnn... 3.J
FHWA Environmental Programs Web Page ...........coevviiiiiiiiiiiiiiiiieieieieiseeveveveveveveveseeevenenenenes 3.K

4. Right-of-Way Procedures

A.  Uniform Relocation Assistance and Real Property Acquisition for Federal and

Federally Assisted Programs 49 CFR Part 24 ..........ocoiiiiiiieiiiiieee e 4.A
B. MDOT Right-of-Way Operations Manual ..............cceeiiiiiiiiiiiiiieiie e 4.B

5. Preparation of the Plans, Specifications and Estimate (PS&E) Assembly

A.  MDOT Roadway Design ManUAL............cooiuiiiiiiiiiiiiiiiee et e e e 5.A
B. MDOT Roadway Design Standard DIawWingS...........ccoiuueeieiiiieieiniieeesniieeessieeeessineeessnneee s 5B
C. Manual on Uniform Traffic Control Devices (MUTCD) ..., 5.C
D. ADA Accessibility Guidelines for Buildings and Facilities ..........ccccooeoiiiiiiiiiiiiiiiiceiecccceeceen 5.D

D 1. MDOT Landscape POICY ........coovvviiiiiiiiiie ettt 5.D.1

D 2. MDOT Plan Title Sheet Template for LPA...........ooooviiiiiiiiieeeeeeeeeeeee e 5.D.2
E. Design Standards for Highways

23 CFR PAIT B25 ...ouiiiiiiiiiiiiiiiitiiit s 5.E
F.  Design EXCEPION REQUEST .......coiiiuiiiieiiiiii ettt st e e s e e snnne e e s snnaeee s 5.F
G.  DeSign VarianCe REGUEST.........uuiiiiiiiii ittt sttt et e e e e s nnbae e e e snees 5.G
H. Design of Riprap Revetment

FHWA PUbliCation, HE C-TT ... it e e 5.H
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http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/legsregs/directives/techadvs/t664008a.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.8.44&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.8.45&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=29d4c54f29d9ff77468c584f142d06e1&rgn=div5&view=text&node=23:1.0.1.8.48&idno=23
http://www.fhwa.dot.gov/environment/ej2.htm
http://www.fhwa.dot.gov/hep/tribaltrans/index.htm
http://www.fhwa.dot.gov/stewardshipeo/eo13274.htm
http://www.fhwa.dot.gov/environment/index.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=49:1.0.1.1.17&idno=49
http://sp.gomdot.com/Right%20of%20Way/Documents/Local%20Public%20Agency%20Right%20of%20Way%20Operations%20Manual.pdf
http://sp.gomdot.com/Roadway%20Design/Roadway%20Design%20Manual/Forms/AllItems.aspx
http://sp.gomdot.com/Roadway%20Design/Pages/Standard-Drawings.aspx
http://mutcd.fhwa.dot.gov/
http://www.access-board.gov/adaag/html/adaag.htm
http://mdot.ms.gov/documents/lpa/LandscapingSTANDARDS.pdf
http://mdot.ms.gov/documents/lpa/LPA%20Plan%20Title%20Sheet%20Example.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.7.18&idno=23
http://mdot.ms.gov/documents/lpa/design_exception_req.pdf
http://mdot.ms.gov/documents/lpa/design_variance_req.pdf
http://isddc.dot.gov/OLPFiles/FHWA/009881.pdf
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l. Evaluating Scour at Bridges

FHWA PUblication, HEC-18. ... ..ot e e e 5.1
J. Design of Bridge Deck Drainage

FHWA Publication, HEC-21 ... .. e e 5.J
K.  Bridge Scour and Stream Instability Countermeasures

FHWA Publication, HEC-23. .. ... et eeaen 5.K
L. Hydraulics of Bridge Waterways

FHWA Publication, HDS-1. ... e e 5.L

M.  Hydraulic Design of Highway Culverts

FHWA Publication, HD S 5. .. .. i e e 5.M
N.  Hydraulic Engineering — Errata for HEC-18 and HEC-23..............cciiiiiiiiiiiii e 5.N
O. Preconstruction Procedures

23 CFR B30. ..t ettt et e an e 5.0
P.  Bridges, Structures and Hydraulics

23 CFR Part 650 SUDPAIT.........uuuiiiiiiiiii s 5.P
Q. MDOT Standard Specifications for Road and Bridge Construction ...........c.coccveeeviiveeennnnne. 5.0
R. MDOT Site Manager 2004 Redbook English Pay ItemsS...........ccoiuviiiiiiiiiiniieieee e 5.R
S.  Proposal

1. Section 901 — Advertisement for BidS..........couveeiiiiiiiiiiiiee e 5.S8.1

2. Proposal (Section 905 SNEELS) .....ocuuiiiiiiiiiie ittt 5S8.2

I T 1o ] 1= = SRR 5.5.3

4, NON-ColluSion AFfIAAVIL .......ooeiriiiei e 584
T.  Checklist for Selection of appropriate MDOT Notice to Bidders, Special

Provisions and Supplemental SpecifiCations ... 5T
U. Examples of Local Notice to Bidders and Local Special Provisions ...........cccccccceeeiiiiiiinneen. 5.U
V.  Location and Hydraulic Design of Encroachments on Flood Plains

B T O o 12 1 10 5 5 5.V
W. LPA Letter of Request for Material Testing by MDOT .......c.ooiiiiiiiiiiiiieee e 5.W
X.  Example of a Typical Estimate for a Roadway Project ...........ccccceviiiiieiiiiii e 5.X
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http://isddc.dot.gov/OLPFiles/FHWA/010590.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec21.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec23.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hds1.pdf
http://isddc.dot.gov/OLPFiles/FHWA/015808.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hyderra.cfm#23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=447d47a9a072759f0eca53a872f6954c;rgn=div5;view=text;node=23%3A1.0.1.7.21;idno=23;cc=ecfr
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=92486cd89197cf582a3d644689aa0bc2&rgn=div5&view=text&node=23:1.0.1.7.29&idno=23
http://mdot.ms.gov/documents/lpa/MS%202004%20Standard%20Specifications.pdf
http://sp.gomdot.com/Contract%20Administration/Pages/PayItems.aspx
http://mdot.ms.gov/documents/lpa/EXAMPLE%20OF%20AN%20ADVERTISEMENT.pdf
http://mdot.ms.gov/documents/lpa/Section905ProposalSheets.pdf
http://mdot.ms.gov/documents/lpa/Section905BidSheets.pdf
http://mdot.ms.gov/documents/lpa/Non-CollusionAffidavit.pdf
http://mdot.ms.gov/documents/lpa/cont_prov_chklist.pdf
http://mdot.ms.gov/documents/lpa/spprov.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=92486cd89197cf582a3d644689aa0bc2&rgn=div5&view=text&node=23:1.0.1.7.24&idno=23
http://mdot.ms.gov/documents/lpa/Testing%20Request.pdf
http://mdot.ms.gov/documents/lpa/typicalestimate.pdf
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Y. PS&E Assembly CheckIlist.........c.oovuiiiiiii 5Y
A B Tt o IR = L =1 1 L= o | PRSP 5.Z
AA. Statement of Expenditures for Special Match Credit ............ccccoeeveeiiiiiiieeeee e, 5.AA
BB. MDOT Right-of-Way Encroachment Permit..............ooii e, 5.BB
CC. Termite CertifiCatiON .......c..uueiiiieiiiiiiiie e e e e st e e e e e s senraeeeaaee s 5.CC
6. MDOT Authorization and LPA Selection of a Contractor
A.  Checklist for Rejection of all bids and re-advertisement ................ccooiiiiiiiiiiiiinenne, 6.A
B.  Checklist for awarding to lowest bidder......... ..o 6.B
C.  BiddiNg STAIEMENT .....ciiiiiiiii ettt e et e e e sbn e e e e e nbreeeean 6.C
D. OCR-481-LPA Form Disadvantaged Business Enterprise LiSt............ccccceevivieieeneeeen, 6.D
E. OCR-485-LPA Form List of Firms Submitting QUOLES .........ccooeviiiiiii i, 6.E
F.  Suggested Preconstruction Conference Discussion Items.........ccceeeeeeie e, 6.F
7. Construction Administration
A, MDOT Construction ManUaL...........cciuiiriiiii e 7.A
B. SUBCONTRACTS
1. Request for Permission to Subcontract — FOrm RPS-1........cccccoviiiiiiiiiiineiniiiee e, 7.B.1
2. Notice of Requirement for Affirmative Action to Ensure Equal Opportunity
(Executive Order 11246) — From NRAA-L........cooiiiiiiiiiiie e 7.B.2
3. (Sub) Sub-Contract Certification for Federal Aid Projects — Form SCC-1................... 7.B.3
C.  ProjeCt Diary EXamPIe ... ...ooi ittt 7.C
D. LPA Contractor’s Estimate Forms LPA-001 and LPA-002 ..........cccccvveeeiiiiieeee e 7.D
E. Guide to the Preparation and Submission of Final Computations
and Other RElated Datal .......uuuiiiiiiiiiiiiiiee e e e e e e e et e e e e e e e aaaa s 7.E
F.  Monthly Progress Estimate Example (CONSLIUCLION) ........ccoooiiiiiiiiiiiiieaeieiiiiieeee e 7.F
G. Certification of Payments to Subcontractors
FOrmM O C R-A84-LP A . . e 7.G
H.  Monthly Progress EStimate StatemeENnt..........c..oiiiiiiiiiiiiiie e 7H
l. Assessment Report for Available Productive Days — Form CSD-765-
L P A e e et e e 7.
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http://mdot.ms.gov/documents/lpa/PSandE%20Assembly%20Checklist.pdf
http://mdot.ms.gov/documents/lpa/designstatement.pdf
http://mdot.ms.gov/documents/lpa/StatementofExpforSpecialMatch.pdf
http://sp.gomdot.com/Maintenance/Permits/Right%20of%20Way%20Encroachment/Other%20Encroachments/MND-603%20-%20(Rev.%202-2004).pdf?#search="MND 001"
http://mdot.ms.gov/documents/lpa/termitecert.pdf
http://mdot.ms.gov/documents/lpa/Checklist%20for%20rejection%20of%20all%20bids.pdf
http://mdot.ms.gov/documents/lpa/Checklist%20to%20award%20project%20to%20the%20lowest%20bidder.pdf
http://mdot.ms.gov/documents/lpa/bid_statement.pdf
http://sp.gomdot.com/Civil%20Rights/Civil%20Rights%20Forms/DBE/LPA%20Projects/OCR-481-LPA%20-%20Disadvantage%20Business%20Enterprise.pdf?#search="ocr 481"
http://sp.gomdot.com/Civil%20Rights/Civil%20Rights%20Forms/DBE/MDOT%20Projects/OCR-485%20-%20List%20Of%20Firms%20Submitting%20Quotes.pdf?#search="ocr 485"
http://mdot.ms.gov/documents/lpa/preconst_items.pdf
http://mdot.ms.gov/documents/lpa/Construction%20Manual%20April%202010.pdf
http://mdot.ms.gov/documents/lpa/RPS-1_CE&I.pdf
http://mdot.ms.gov/documents/lpa/NRAA-1.pdf
http://mdot.ms.gov/documents/lpa/SCC-1.pdf
http://mdot.ms.gov/documents/lpa/dailydiaryexample.pdf
http://mdot.ms.gov/documents/lpa/LPAEstimates.pdf
http://mdot.ms.gov/documents/lpa/LPAMiniGuide.pdf
http://mdot.ms.gov/documents/lpa/const_estimate.pdf
http://mdot.ms.gov/documents/lpa/OCR-484-LPA.pdf
http://mdot.ms.gov/documents/lpa/statementconstructionest.pdf
http://mdot.ms.gov/documents/lpa/CSD-765-LPA.pdf
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J. Monthly Progress Estimate Example (Construction ENgiNeering) .......cccceeevvvcvvvveeeeeeseincvvnnnnn. 7.J
K. Supplemental AGreement FOIMAL .........oooiiiiiiiiiiiiiiir e e s s e e e e s e s srree e e e e e e s e annes 7.K
L.  Quantity Adjustment Form and Example

LOT B 01 N P T TP TP PTTTTPRTRTRPRPRPPIN 7.L
M.  Laboratory Operations Branch of Materials Division, Principal Roles and Responsibilities

MDOT Rule NO. 941-7201-050000.. ...ttt aen e .M
N.  MDOT Inspector's HANADOOK. ........ ... e 7.N
O. LPA Sampling and Testing Proposal...........cociuiuiiiiiiiiiiis et 7.0
P.  Materials Division Pre-Tested Materials Shipment Report Request Form ............ccccoeeeee 7.P
Q. MDOT Hot Mix Asphalt Field Manual...............cccco o, 7.0
R.  MDOT Concrete Field ManUal.............couuiiiiiiiiiiiieee i e e e e eeeeeeseaan 7.R
S. Statement of Materials and TESIS .....uuiiii i e e e s 7.8
T. Required Contract Provisions for Federal Aid Contracts

FHWA-1273 and AttaChMENTS........ccoiiieiiie et e e e e e e e e eereaen 7.T
U. Weekly Summary of Wage Rates (LPA-880).........ccoiiiiiiiiiiiii e 7.U
V.  Weekly Statement of Compliance (LPA-881)........ccoiiiiiiiiiiiii e v
W. Annual EEO Report FOrm FHWA 1391 ........coiiiiiiiiiiiiiee ittt Al
X.  Traffic Control Plan Report, FOrM CSD-761 .......ccceeiiiiiiiiiiieee e ieeieee e e e e s eeieeeee e e e e 7.X
Y. Commercially Useful Function Performance Report

OCR-A83-LPA ... 7.Y
Z. Examples of MDOT and LPA Maintenance Release Letters........ccoovvveiiiiieiniiiiee e, 7.Z
AA. Examples of MDOT and LPA Letters of Final ACCEPLANCE............uuvvvevvierieeieeeieieriieverennnnnns 7.AA

BB. Checklist for LPA Final Estimate Package

CC. Final Payment

1. Final Construction ESHMALE .........c.eviiiiiiiieiiiiie et 7.AA.2
2. Final EStiMate StatemeENnt........couuiiiiiiiiieeieiiee et e e et e e e e e e e aaaaaans 7.AA.3
3. Statement of Liquidated Damages, FOrm LPA-724...........ccccccvvviciiiiieee e 7.AA4
4. Statement of Documentation of Final QUaNtitieS ..........ccccvvvvveeeir i, 7.AA5
5. CSD-200-LPA Form (Overrun/Underrun Statement).......cccccceeeveviivieeeeeeeeieesiieeeeeenn 7.AA.6
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http://mdot.ms.gov/documents/lpa/ce_estimate.pdf
http://mdot.ms.gov/documents/lpa/suppagreeformat.pdf
http://mdot.ms.gov/documents/lpa/qtyadjust.pdf
http://mdot.ms.gov/apa_data/apa_rules/PDF_Record/Materials/941-7201-05000/941-7201-05000.pdf
http://sp.gomdot.com/Materials/Manuals/MDOT%20Inspector's%20Manual.pdf?#search="inspector handbook"
http://mdot.ms.gov/documents/lpa/SampleTestProposal.pdf
http://sp.gomdot.com/Materials/Materials%20Forms/Pre-tested%20Materials%20Shipment%20Report%20Request.pdf?#search="shipment report" 
http://sp.mdot.ms.gov/Materials/Manuals/MDOT%20Field%20Manual%20for%20Hot%20Mix%20Asphalt%20HMA.pdf
http://sp.gomdot.com/Materials/Manuals/Concrete%20Field%20Manual.pdf?#search="concrete field"
http://mdot.ms.gov/documents/lpa/statement_mat_and_test.pdf
http://www.fhwa.dot.gov/programadmin/contracts/1273.cfm
http://mdot.ms.gov/documents/lpa/LPA-880.doc
http://mdot.ms.gov/documents/lpa/LPA-881.doc
http://mdot.ms.gov/documents/lpa/fhwa1391.pdf
http://mdot.ms.gov/documents/lpa/csd761.pdf
http://sp.gomdot.com/Civil%20Rights/Civil%20Rights%20Forms/DBE/LPA%20Projects/OCR-483-LPA%20-%20Commercially%20Useful%20Function%20Rpt.pdf?#search="ocr 483 lpa"
http://mdot.ms.gov/documents/lpa/maint_release_letter.pdf
http://mdot.ms.gov/documents/lpa/final_release_letter.pdf
http://mdot.ms.gov/documents/lpa/checklistfinalestpkg.pdf
http://mdot.ms.gov/documents/lpa/final_const_estimate.pdf
http://mdot.ms.gov/documents/lpa/statementconstructionest.pdf
http://mdot.ms.gov/documents/lpa/cad_724.pdf
http://mdot.ms.gov/documents/lpa/docoffinalqty.pdf
http://mdot.ms.gov/documents/lpa/CSD-220Exampleform.pdf
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10.

11.

12.

13.

14.

MDOT Maintenance Release Letterto the LPA ..., 7.AA.7
LPA Maintenance Release Letter to the Contractor..........cccoeeeieieieieieieiee e, 7.AA.8
Consent of Surety to Final Payment.............ooviiieiiiiiiiieece e e e 7.AA.9
Project Engineer/Architect’s Affidavit...........cocciiiiiii 7.AA.10
Statement of MaterialS & TeSIS......ciiuiiiiiiiiie e 7.AA.11

Certification of Payments to DBE Firms

FOrm OCR-482-LPA . s 7.AA.12
ENGINEEriNg CONTIACT .......viiiiiiiiii ettt 7.AA.13
MDOT Final Acceptance Letter to the LPA ... 7.AA.14
LPA Final Acceptance Letter to the Contractor..........cccoeeeeeeiiiiiiiieiieeeeee e 7.AA.15
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http://mdot.ms.gov/documents/lpa/MDOTMaintRelExample.pdf
http://mdot.ms.gov/documents/lpa/Full%20Maintenance%20Release%20Letter%20LPA%20TO%20CONTRACTOR.pdf
http://mdot.ms.gov/documents/lpa/ConsentofSurety.pdf
http://mdot.ms.gov/documents/lpa/PEArchStatement.pdf
http://mdot.ms.gov/documents/lpa/statement_mat_and_test.pdf
http://mdot.ms.gov/documents/lpa/OCR-482-%20Certification%20of%20Payment%20to%20Firms.pdf
http://mdot.ms.gov/documents/lpa/EngContract.pdf
http://mdot.ms.gov/documents/lpa/MDOTFinalAcceptanceExample.pdf
http://mdot.ms.gov/documents/lpa/Final%20Acceptance%20Letter%20LPA%20TO%20CONTRACTOR.pdf

